

School Readiness Report



June 11, 2025

(Reporting for June 04, 2025 -June 10, 2025)

REPORTING PERIOD:	6/04-10/25
REPORTING DATE:	11-Jun-25

Name of School	Current Student Enrollment 7/11/23	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,ESCL?	Full Time	Part Time	Request to Fill submitted to SPED & DS,ESCL?						
Adacao ES	352	0	n/a	0	0	0	NO	0	0		6/30/25	Venessa Rosario	32%	7/31/25	Venessa Rosario	32%
AHES	325	2	2 - Chamorro	0	0	0		2	0		7/28/25	P. Bamba	85%	7/28/25	P. Bamba	0%
Astumbo ES	324 (inclusive of tentative Headstart & PreK GATE)	2	3rd grade Teacher SPED Teacher	0	0	0	NO	0	0		7/18/25	Ms. R. Aquiningoc	75%	7/18/25	Ms. R. Aquiningoc	25%
BPCES	422	0	N/A	0	0	3	YES	0	0	NO	5/23/25	ARIES LIPAR	100%	7/21/25	ARIES LIPAR	0%
CHBPES	567	2	1 - ESL Coordinator vice Jennifer Flores 1 - SpEd Teacher vice Mae Mendiola	1	1 - Medical Leave of Absence	0		1	0	NO	7/1/25	Joleen Pangelinan	100%	7/1/25 pending closing out of SY 24-25	Joleen Pangelinan	100%
CLTES	369 (excluding Headstart)	2 ESL		1	SCHOOL AIDE III	0		6	0	YES	7/31/25	computer operater		7/31/25	computer operator	0%
DLPES	598	4	2nd Grade/ 3-Chamoru	1	School Aide I	N/A	NO	10	0	NO	7/31/25	Merleen Cruz	0%	7/31/25	Merleen Cruz	0%

FES (826 PreK-5th + 20 Headstart)	828	8	(1) 5th G; (1) 4th G; (1) 1st G (2); Chamoru; (2) SPED, (1) ESL	0	n/a	0		6	0	YES	7/11/25	Cruz/Finona	0%	7/11/25	Cruz/Finona	0%
HSTES	231	1	3RD GRADE	0		0	NO	0	2	YES	7/25/25	Theresa Crisostomo	100%	7/25/25	Theresa Crisostomo	50%
IES	193	1	3RD GRADE	1	Adm. Aide	0		0	0	NO	7/20/25	JOMAINE CANOVAS	30%	7/20/25	JOMAINE CANOVAS	20%
JMGES	423 (including CMBES)	5	1-2nd, 2-3rd, 1-sped & 1-cham			0		1	4	YES	7/31/25	MARCY	50%	7/31/25	MARCY	60%
JQSMES	481	4	2-Kinder/1-1st /1-3rd	0		0	NO	1	0	YES	7/15/25	E. Taisipic	10%	7/15/25	T. Paulino	10%
MAUES	525	5	1-5th, 1-4th, 1-ESL, 1-Cham, 1- banked	2	1-Sch Aide III, 1-TA	2	YES	0	0		5/30/25	Dr. Jim S. Reyes	100%	7/25/25	Rogelio Ebeo Jr.	70%
MULES	494	4	Kinder, 2nd, 3rd, Sped	2	Substitutes(2)	4	YES	0	0		7/15/25	A. FERNANDEZ	50%	7/15/25	A. FERNANDEZ	50%
MachES	423	8	K-3 1st-1 3rd-2 5th-1 Chamorro-1	0	n/a	0	NO	0	2	YES	6/30/25	Alvinalynn Toves	0%	7/15/25	Alvinalyn Toves	0.00%
MASES	640	5	1-2nd Grade 2- 3rd Grade 2- Chamoru	1	Clerk Typist I	6	YES	0	0	NO	6/30/25	Louise Cruz- CO	70%	6/30/25	Louise Cruz- CO	25%
MMMES	182	1	5th	1	School Aide I	0		0	1	YES	7/15/25	C.Taijeron	25%	7/15/25	C.Taijeron	25%
OCPEs	330	5	2- CHAMORU 1- KINDER 1-1ST GRADE 1- SPED	3	ADMIN ASST. Comp. Op Eff. 7/25/25 Principal Eff. 7/18/25	0		7	0	NO	8/1/25	JESUS, KIMBERLY	98%	8/1/25	JESUS, KIMBERLY	98%
PCLES	300	5	See below	0	NA	0		0	0		6/4/25	Principal	100%	6/27/25	Computer Op	0%

[illegible]

AIJMS	531	11	Chamorro (2) (1) Language Arts (2) Math (1) Science (2) Social Studies (1) (2) Career ED Math (1) SPED	1	School Aide III	0	No	8	0	Yes	7/15/25	Eileen Quichocho	0%	8/1/25	Eileen Quichocho	0%
AMS	408	5	4-SPED, Science,	1	Sec. I Typist	0	NO	3	0	YES	5/23/25	Elizabeth San Nicolas	100%	6/20/25	Elizabeth San Nicolas	0%
FBLGMS	859	4	Chamorro/Computer Ed Sci/ Music/Science	0	0	0	NO	0	4	yes	5/23/25	Melissa Mafnas/Catherine Cruz	80%	7/30/25	Melissa Mafnas/Catherine Cruz	80%
IMS	414	9	1 Cham/2 MA/1 MU/1 PE/2 SCI/2 SS	2	SAI & Clerk III	0	NO	0	0	NO	7/30/25	Sharlyna Cruz	50%	7/30/25	Sharlyna Cruz	0%

JRMS 6TH: 229 7TH : 207 8TH: 225	599	14	Health (1) , Physical Education & Health (2) , Science (4), Social Studies (1) , ESL (3), Special Education (1), CRT (1), School Counselor (1)	1	Assistant Principal	0	YES	3	0	YES	5/22/25	M. Lujan		7/15/25	Emma Charfauros	10%
LPUMS	912	6	ESL Science, SPED Math, 7th grade Science, Choir, Band, Counselor	3	School Aide III, Clerk II, Administrative Aide	0	NO	0	0	NO	5/23/25	Yayue Zhao	0%	8/1/25	Computer Operator Yayue Zhao (Zoe)	0%
OMS	324	8	Reading, Math, PE, Science (3), Social Studies (2),	1	Clerk Typist III	0	NO	1	0	YES	6/30/25	Principal and Computer Op	70%	7/24/25	Computer Operator	0%
VSABMS	894	6	2 OCS LONG TERM COVERAGE (MLOA 7/8 MATH & 8TH LANG ART), 1 LANG ART (6TH), 1 CHAMORRO LTPT (PAJELA), 1 SCIENCE (6/7 COMBO), 1	3	1 ACCOMODATION AIDE, 2 ROVING OCS	1	YES	0	0		5/8/25	Ivonne SanNicolas	100%	7/15/25	Ivonne SanNicolas	40%
GWHS	1,167	6	Social Studies & Math	0	0	2	YES	6	0	YES	6/5/25	E. Dela Cruz	100%	7/1/25	E. Dela Cruz	75%
JFKHS	1,621	7	(3) Soc. Studies (1) CFS (1) AFJROTC Instructor (1) Math (1) Band	1	Clerk	0	YES	11	0	YES	7/31/25	Catherine Diniega, AP	0%	7/31/25	Catherine Diniega, AP	0%
JPTSA	190	1	Language Arts	0	NA	0		0	0		7/20/25	Carmen Babauta	10%	7/20/25	Carmen Babauta	0%

REPORTING PERIOD:	6/04-10/25	
REPORTING DATE:	11-Jun-25	

Name of School	DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION response <small>(All grade levels scheduled and information sent to media)</small>			YES
	Projected Date of Completion	Responsible Person <small>(School</small>	Status <small>(% completed)</small>	Submission of Final Copy to C&I for Publication	Responsible Person <small>(School Employee)</small>	If YES, date submitted	Projected Date of Completion	Responsible Person <small>(School Employee)</small>	Status <small>(% completed)</small>	Orientation Date(s)	Responsible Person <small>(School Employee)</small>	Information sent to media?	
Adacao ES	July 28, 2025	Leased/GFS	60%	YES	Janice Chargualaf	5/14/25	7/31/25	Janice Chargualaf	60%	7/31/25	Janice Chargualaf	Yes	
AHES	July 28, 2025	L. Cruz	15%	YES	Dr. J. Cabrera	5/30/25	7/15/25	Dr. J. Cabrera	50%	5/25/25 Student-Parent Orientation	Dr. J. Cabrera	NO	
Astumbo ES	July 18, 2025	Ms. E. Climaco	13%	YES	Mr. Pilarca	5/15/25	7/18/25	Mr. Pilarca	0%		Mr. Pilarca	NO	
BPCES	July 14, 2025	AL GUERRERO	10%	yes	CARMEN ROSARIO	5/14/25	6/13/25	CARMEN ROSARIO	90%	8/1/25	DR. LISA COOPER-NURSE	NO	
CHBPES	July 18, 2025	Guam Cleaning Masters		YES	Denise Taimanglo	5/28/25	6/6/25	DENISE TAIMANGLO	95%	6/1/25 9:00 am: 1st - 5th Grade New 8 Returning	JOHN WESOLOWSKI	NO	
CLTES	July 31, 2025	Lou Francisco	5%	YES	ADMINISTRATOR	5/19/25	6-31-25	ADMIN	80%		ADMIN/LEADERSHIP	NO	
DLPES	July 31, 2025	Kathleen M. Martinez	0%	NO	Dr. Darlene A. Roberto	NO	7/15/25	Dr. Darlene Roberto	0%	Aug. 04 & 05, 2025	Kathleen Martinez	NO	
FES	July 25, 2025	Salas/Galang	0%	YES	Garcia	5/18/25	7/11/25	Garcia	90%	August 1, 2025 @1:30pm	Finona/Galang	NO	
HSTES	July 11, 2025	Gina Morrison	25%	YES	Theresa Crisostomo	5/19/25	6/20/25	Gina Morrison	50%	8/1/25	Annette Salas	NO	
IES	July 18, 2025	Linda R.L. Malveaux	10%	NO	Elias T. Taisipic	NO	6/13/25	Elias T. Taisipic	0%	7/28/28	Elias T. Taisipic	NO	
JMGES	July 31, 2025	FRANNIE	0%	YES	MS ROSE CASTRO	MAY 13,25	7/31/25	MS ROSE CASTRO	100%	JULY 30 @ 10AM	MS ROSE CASTRO	NO	
JQSMES	July 18, 2025	I. Perez	5%	YES	E. Taisipic	5/16/25	7/15/25	I. Perez/E. Taisipic	5%	8/4/25	I. Perez/E. Taisipic	NO	
MAUES	August 5, 2025	Shanei Avilla	5%	YES	Dr. Jim S. Reyes	5/29/25	6/30/25	Shanei Avilla	75%	7/31/25	Dr. Jim S. Reyes	No	
MULES	July 31, 2025	SILVINO QUINENE	10%	YES	N. DELA CRUZ	5/16/20257	7/15/25	N. DELA CRUZ	100%	8/1/25	N. DELA CRUZ	NO	
MachES	July 15, 2025	GCM	0%	YES	Sarah Valencia	5/23/25	7/15/25	Stephanie Martinez	0%	7/30/25	Sarah Valencia	NO	
MASES	July 25, 2025	Rona Borja	5%	YES	Annie Reyes and Elizabeth Cruz	5/20/25	6/13/25	Neldie Pendon-Limtiaco	75%	8/1/25	Neldie Pendon-Limtiaco	NO	
MMMES	July 25, 2025	R.Afleje	15%	YES	E.Cepeda	5/28/25	7/15/25	E.Cepeda	50%	8/1/25	E.Cepeda/C.Taijeron	NO	
OCPES	July 1, 2025	Principal	0%	YES	Principal	5/15/25	6/6/25	Principal	90%	8/1/25, 1:00 PM	PRINCIPAL	NO	
PCLES	July 25, 2025	GCM/STAFF	10%		Principal		6/15/25	Principal	10%	July 30, 2025 Kinder 9am	Principal	NO	
TALES	July 31, 2025	Lou Chaco	10%	YES	L. Chaco	5/20/25	7/31/25	D.Santos	50%		D.Santos	NO	

TAMES	June 30, 2025	Duane Naputi	20%	YES	Dr. Carla Aguon	5/22/25	6/30/25	Dr. Carla Aguon	75%	7/18/25	Dr. Carla Aguon	NO
UES	June 30, 2025	Duane Naputi	20%	YES	Dr. Carla Aguon	5/22/25	6/30/25	Dr. Carla Aguon	75%	7/18/25	Dr. Carla Aguon	NO
WES	July 30, 2025	Guam Cleaning Masters	5%	YES	Admin	5/20/25	6/30/25	Admin	25%	7/31/25	Admin	NO
AIJMS	August 4, 2025	Eliza O. Paulino (AP) & Tina Wade (AO), direct contacts with contractors	1%		Eliza Paulino,Rowena Guerrero & Tina Wade		6/4/25	Eliza Paulino, Rowena Guerrero & Tina Wade	95%	7/22/25	Eliza Paulino,Rowena Guerrero & Tina Wade	
AMS	August 1, 2025	John Hernandez	5%	YES	Hannah Gutierrez	5/20/25	6/20/25	Hannah Gutierrez	50%	7/22/25	Hannah Gutierrez	NO
FBLGMS					Melissa D. Mafnas	6/2/25	7/15/25	Melissa Mafnas	85%	Pending	Melissa D. Mafnas	no
IMS	July 30, 2025	A. Chargualaf	0%	YES	Emily Meno	5/20/25	7/30/25	A. CHARGUALAF	0%	7/29/25	Derrick Santos	NO
JRMS	August 1, 2025	PATSY CHARGUALAF	0%	NO	M. Lujan		7/1/25	M. Lujan	50	7/16/25	M. Lujan & J. Castro	NO
LPUMS	7/22/2025	GCM	2%	YES	Agnes A. Guerrero	5/16/25	5/16/25	Agnes A. Guerrero	100%	July 17 & 18 Incoming 6th & new enrollment	Robert G. Martinez	YES
OMS	August 6, 2025	GCM	20%	YES	Principal and Joann Susuico	5/29/25	6/30/25	Pricipal & Joann Susuico	5%	7/25/25	Nicole Nadal & Joann Susuico	NO
VSABMS	July 18, 2025	BARBARA GOGUE-SAN AGUSTIN	2%	YES	ADMIN	5/15/25	5/27/25	ADMIN	100%	7/16/25	ADMIN	NO
GWHS	August 8, 2025	L. Taimanglo	25%		J. Serisola		7/15/25	D. Fullo	85%		J. Serisola	NO
JFKHS	July 31, 2025	Tessie Cruz, AO	10%	YES	Dr. Kin Fernandez	5/29/25	7/30/25	Catherine Dineiga, AP	0%	PENDING	Catherine Diniega, AP	
JPTSA	July 1, 2025	Sonia Fonseca	5%	YES	Sonia Fonseca	5/29/25	7/3/25	Erik Cruz	75%	7/29/25	Erika Cruz	No
OHS	August 1, 2025	Ann Marie D. Flores	0%		Ulric Mark	YES					Gene Dydasco	NO
SSHS	July 30, 2025	Alicia Fullo	0%	NO	Ronald Canos		6/27/25	Jessica Fejeran	90%	July 14-18	Keith Quiambao	NO
SoHS	July 25, 2025	LEONA AGUON, AO	20%	NO	SHAWNA N. BAMBA, ASST. PRINCIPAL		6/13/25	THOMAS D. SANTOS, AP	10%		MICHAEL G. MENO, PRINCIPAL	NO
THS	July 25, 2025	GCM/3JS	0%%	NO	Sophia Duenas		6/30/25	Sophia Duenas	0%%	7/29/25	Jonalyn Ceria	NO

REPORTING PERIOD:	6/04-11/25
REPORTING DATE:	11-Jun-25

NAME OF SCHOOL	TEACHER WORKDAY			CRITICAL MAINTENANCE ISSUES						
				Safety issues that will prevent opening on time						
	Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
				Required?	Scheduled?	Complete?	(List items individually)			
Adacao ES	7/8/2025	Janice Chargualaf	NO	NO	NO	SELECT	Generator Room - Scsreen Replacement	GEFF	Work order requested	0%
							Generator Room - Adjust door closer to be self-closing	GEFF	Work order requested	0%
Agana Heights ES			SELECT	SELECT	SELECT	SELECT	AC REPAIRS			
							Nurse Office - New Pioneer AC blowing hot air	TLBLAS	WO #105379	0%
							RM 13 - Hisense Unit 36K BTU no power to unit	TLBLAS	WO #105030	0%
							CAFÉ - New Pioneer AC making loud noise and blowing hot air	TLBLAS	WO #105010	0%
							RM 6 - Hisense Unit 24K BTU blowing hot air and LCD part is hanging	TLBLAS	WO #105012	0%
							RM 7 - New Pioneer Unit 30K BTU blowing hot air	TLBLAS	WO #104864	0%
							RM 7 - New Pioneer Unit 30K BTU blowing hot air	TLBLAS	WO #105865	0%
							RM 13 - New Pioneer Unit 24K BTU Leaking	TLBLAS	WO #104810	
Astumbo ES	7/21/2025	Mr. Jonathan Pilarca	NO	YES	NO	NO	ALL A/C THAT ARE NOT PROPERLY VENTILATED:			
							A/C IN BWING: B103 & B104 5 TONS (need to be replaced)	Rayann Fernandez	B103-WR # 186359 / B104-# 186360	0%
							CWING: C104 5 TONS (need to be replaced	Rayann Fernandez	C104 - WR # 186361	0%
							DWING: D101, D103, & D104 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	D101 - WR #186362, D103 - WR # 186363	
									& D104 - WR #186379	0%
							EWING: E101, E105, & E106 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	E101 - WR # 186380, E105 - WR # 186384	0%
									& E106 - WR # 186385	
							FWING: F101, F103 & F105 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	F101 - WR # 186405, F103 - WR # 186408	0%
									& F105 - WR # 186406	
							GWING: G102 - SPLIT UNIT (not working at all, needs to be replaced)	Rayann Fernandez	G102 - WR # 186409	0%
							HWING: H102 -SPLIT UNIT & H103-5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	H102 - WR # 186411 & H103 - WR # 186428	0%
							IWING: I101 & I103 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	I101 - WR # 186430 & I103 - WR # 186639	0%
							CAFETERIA - DINING AREA (2 Split Unit) Unit D and Unit K (needs to be replaced)	Rayann Fernandez	Cafeteria-2 Units Both in one WR # 186421	0%
							LIBRARY (2 SPLIT UNITS) not working at all, needs to be replaced.	Rayann Fernandez	Library - 2 Units Both in one WR # 186422	0%
B.P. Carbullido ES	7/11/25	DR. LISA COOPER-NURSE	NO	YES	NO	NO	HANDICAPS RAMPS NEED COVERING	ALFRED GUERRERO	WORK REQUESTS SUBMITTED	0%
							5TH GRADE CLASSROOMS NEED AWNING			
							OUTDOOR STAGE ROOF NEEDS TO BE REPLACED			

							GENERATOR DOOR NEEDS TO BE REPLACED			
							FLOODING IN CLASSROOMS WHEN IT RAINS			
Captain H.B. Price ES	JOHN WESOLOWSKI		SELECT	SELECT	SELECT	SELECT				
Carlos L. Taitano ES	7/31/2025	AND SCHOOL LEADERSH	NO	YES	NO	SELECT	ITEM 13 - Exits- not self-closing and wit gaps in the following areas: Rms 21, 29, 30, 32, 34, and 35 (4 DEMERITS)	F&M	NONE	0%
							ITEM 14 - Windows in disrepair and or not screened in the following areas: Rm 21, 26, 29, 34, 34, 34 restroom (1 DEMERIT)	F&M	NONE	0%
							ITEM 15 - Classroom equipment: not properly designed and constructed in the following area: Rm 21	F&M	NONE	0%
							ITEM 20 - Indoor air temperature of occupied rooms not between 70°F: Indoor relative humidity not	F&M	NONE	0%
							between 30° - 60° in the following arears: Rms 32 restroom, Boy's restroom near Rm 18, Girls			
							restroom near Rm 18, Network Rm, Principals Office. (6 DEMERITS)			
							ITEM 21 - Minimum lighting requirements not met, shades or blinds not provided, light shields not	F&M	NONE	0%
							provided in the following areas: Rms 7, 8, 9, 10, 11, 12, 13, 14, 15, 16A, 25, 26, 27, 28 storage,			
							29, 32, 34, 35, 1 a/c closet 2, a/c closet, 3 a/c closet, 4 a/c closet, 5 a/c closet, 6 a/c closet,			
							7 a/c closet, 8 a/c closet, 10 a/c closet, 12 a/c closet, 14 a/c closet, 20 restroom, 25 restroom			
							Boy's restroom near main office, Counselors rm, Library a/c closet, Library Storage rm			
							and Principal's office. (6 DEMERITS)			
							2nd urinal in boys restroom leaking from the wall across rm 5, causes flooding on the floor	F&M	NONE	0%
D.L. Perez ES	7/15/2025	Dr. Darlene Roberto	NO	YES	NO	NO	PH INSPECTION 06/03/25.	Kathleen Martinez	Variances have been submitted into	100%
							Discprepancies with cleaning, painting, floor tiling. Working on the corrections to be able to PASS		Mr. Nikolas Cruz in reference to our	
							inspection.		windows and doors.	
							Working on painting such as bare wood exposed in classroom closets, bathroom partitions that were			
							replaced, and classrooms that really need to be painted.		Service requests have been entered	
							Painting of exterior building, sidewalks.		into MUNIS to address issues that can	

							Cleanliness of storage rooms and OVERALL cleanliness of ALL classrooms.		be fixed by our Fac/Maint crew.	
							Doors that need to be replaced.			
							Windows and exterior louvers that need to be replaced.		School staff cleaning and painting the	10%
							Admin restroom no floor drain. If floor drain cannot be done, turn RR into a small storage room.		interior/exterior of classrooms, wiping	
							Repairs, replacement of toilets and urinals that are not working.		down of windows.	
							DL Wing boys restroom still condemned as it needs major work to be done.			
							Replacement of all cracked ceramic tiles and vynil tiles that are in disrepair.		Guam Cleaning Masters on also on site	10%
							Replacement of restroom floor tiles		to get the deep cleaning done. School	
Finegayan ES	1-Jul-25	Finona/Galang	NO	YES	NO	NO	Bale Gas Gas (surveyed items)	Finona/Galang	Compiling items	0%
							Elevator Repair	Finona/Galang	Repair Elevator to working condition	0%
							Fire Alarm Repair	Finona/Galang	Repair Fire Alarm to working condition	0%
							Fire Extinguisher Certification	Finona/Galang	Have all fire extinguishers re-certified	0%
Harry S. Truman ES	6/27/2025	Annette Salas	NO	YES	NO	NO	5 ton ac's in quad classrooms not operable	Gina Morrison	service request submitted	0%
Inalahan ES		ELIAS T. TAISIPIC	NO	NO	NO	NO	NONE AT THE MOMENT PUBLIC HEALTH INSPECTION APRIL 15, 2025 RESULTED IN (B) RATING	Linda R.L. Malveaux		
							MAINTENANCE MAJOR ISSUES WERE ADDRESSED.			
J.M. Guerrero ES	7/31/2025	FRANNIE	NO	YES	NO	NO	there are gaps on the plexiglass due to different size on AC unit being smaller. I hve inputted it in munis for all the classroom. (cited by PH)	FRANNIE	To many req numbers to put here	0%
							All classroom, every closet needs one shelf. Already inputted in munis (cited by ph)	FRANNIE	To many req numbers to put here	0%
							At the back of the school there still some old materials from the awing still needs to be removed(cited by PH)	FRANNIE	184366	0%
							RM 33 The Ceramic tiles in rm 33 needs to be regouted due its turning into dust and as you walk around the classroom you see the dust coming up from the floor	FRANNIE	185900	0%
							RM 32 Is the same as rm 33 it needs to be regouted.	FRANNIE	186719	0%
							Playground equipment needs to be removed due to it being rusty and unsfe for students. (5 playground equipment)	FRANNIE	186698	0%
							Kinder playground there are broken swings needs to be removed	FRANNIE	183271	0%
							Requesting for 2 big tree to be removed at kinder playground.(students are unable to play there)	FRANNIE	186725	0%
							RM25 AC UNIT IS BLOWING OUT HOT AIR OLD HISENSE	FRANNIE	185773	0%

							RM 25 AC UNIT OLD PIONEER IS NOT WORKING PROPERLY 30K	FRANNIE	184423	0%
							RM 27 OLD PIONEER IS NOT WORKING 30K	FRANNIE	184422	0%
							RM 16 OLD UNIT NOT WORKING BLOWING OUT HOT AIR HISENSE	FRANNIE	184410	0%
							RM 20 AC UNIT IS BLOWING OUT HOT AIR	FRANNIE	184125	0%
							RM 15 AC UNIT IS NOT WORKING. NO POWER NEW PIONEER INVERTER	FRANNIE	186762	0%
							RM 06 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 06,07,12,& 13)	FRANNIE	186763	0%
							RM 08 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 08,09,14,&15)	FRANNIE	186764	0%
							RM 10 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 10,11,16,&17)	FRANNIE	186765	0%
							RM 18 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 18,19,24,&25)	FRANNIE	186766	0%
							RM 20 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 20,21,26,&27)	FRANNIE	186767	0%
J.Q. San Miguel ES	7/15/2025	E. Taisipic	SELECT	SELECT	SELECT	SELECT	Fence Line	I. Perez	Munis Inputted	0%
							Damage Awnings throuhout the campus	I. Perez	Munis Inputted	0%
							Damage Floor Tiles	I. Perez	Munis Inputted	0%
							Damage Ceiling Tiles	I. Perez	Munis Inputted	0%
M.A. Ulloa ES	6/6/2025	Dr. Jim S. Reyes	NO	YES	NO	NO	Sinks needed in rooms 22,23 &25 to accommodate special needs students and primary levelstudents	Shanei Avilla	inputted into Munis	0%
							Address AC and Ventilation in all community restrooms to comply with public health	Shanei Avilla	inputted into Munis	0%
							Restroom Floor Drains needed in Rms. 10,12,13,14,15,16,17, Teacher's lounge and Nurse's office to comply with Public Health	Shanei Avilla	inputted into Munis	0%
							Demolition and Removal of condemned buildings T12-T15	Shanei Avilla	inputted into Munis	0%
							Lighting fixtures and Lights to fixed throughtout the campus to comply with Public Health	Shanei Avilla	inputted into Munis	0%
							Doors and door jams needing to be replaced to comply with Public Health	Shanei Avilla	inputted into Munis	0%
							Ceiling and floor tiles to be fixed or replaced to comply with Public Health	Shanei Avilla	inputted into Munis	0%
M.U. Lujan ES	7/15/2025	N. DELA CRUZ	NO	NO	NO	NO	Spalling Concrete-throughout the campus	A. Fernandez	Entered into Munis	0%

							E-Rate Thread Rods	A. Fernandez	Entered into Munis	0%
							ACs - 119, 211, storage rooms	A. Fernandez	Entered into Munis	0%
							Lighting-light bulbs needed throughout the school to include diffusers	A. Fernandez	Entered into Munis	0%
							Pest Control - needed throughout the campus	A. Fernandez	Entered into Munis	0%
Machananao ES	7/15/2025	Sarah Valencia	SELECT	YES	NO	NO	N/A	Stephanie Martinez		0%
Marcial Sablan ES	July 25, 2025	Neldie Pendon-Limtiaco	NO	YES	NO	NO	Roof leaking in several classrooms	F&M	Inputted in Munis	0%
							AC's not working in 9 classrooms	F&M	Inputted in Munis	0%
							Removal of counters/cabinets	F&M	Inputted in Munis	0%
							Removal of old 10-Ton units	F&M	Inputted in Munis	0%
Merizo Martyrs Memorial ES	6/30/2025	Cepeda/Leadership Cad	NO	YES	NO	NO	A/C Unit Preventive Maintenance Cleaning	R.Afleje	Munis Inputting #187102	0%
							Waterblasting of the Exterior Campus	R.Afleje	Munis Inputting	0%
							Painting of the Interior and Exterior of the Campus due to DPHSS Citation	R.Afleje	Munis Inputting/Self Help #186846/186184/186188	10%
							Door Replacements/Repair due to DPHSS Citation (C1-C3-C5-D1-D2)	R.Afleje	Munis Inputting	0%
							Window Replacements due to DPHSS Citation (A1-A2-A3-A4-A5-C1-C2-C3-C4-C5-C6-D1-D2-D3-D4-D5)	R.Afleje	Munis Inputting	0%
							Ballw Gasgas	R.Afleje	Munis Inputting #187107	
							*Please note the above issues will not prevent the school from opening on time; however, the school team will continue to work to address DPHSS			
Ordot Chalan Pago ES	7/22/25	PRINCIPAL	NO	YES	NO	NO	WATER FOUNTAIN NOT WORKING	FEGURGUR, SHIRLEY	SERVICE REQ #	0%
							WATER LINE IN 3RD GRADE BOYS RR AREA IS LEAKING	FEGURGUR, SHIRLEY	SERVICE REQ #	0%
P.C. Lujan ES	6/15/2025	Principal/Leadership	SELECT	YES	NO	SELECT	School inspection is on June 10th.			
Talofofo ES	7/31/2025	D.Santos	NO	YES	NO	NO	Room 6: Air Conditioner not working	L. Chaco	Entered in MUNIS, Service #185396	0%
							Room 25: Air Conditioner not working	L. Chaco	Entered in MUNIS, Service #185420	0%
Tamuning ES	6/30/2025	Dr. Carla Aguon	SELECT	YES	YES	NO	Roof leaking in several classrooms	F&M	Inputted in Munis	0%
							AC's not working in 9 classrooms	F&M	Inputted in Munis	0%
							Removal of counters/cabinets	F&M	Inputted in Munis	0%
Upi ES	6/6/25	Dr. Eileen Gofigan	NO	YES	NO	NO	A106 package unit blowing hot air	Resa Bukikosa	SR#186465	
							A104 package unit blowing hot air	Resa Bukikosa	SR#186300	
							Library; Split AC leaking; Requesting PM for split units	Resa Bukikosa	SR#186096; SR# 184279 School staff vacuumed drain pipe	
							C104 package unit blowing hot air	Resa Bukikosa	SR#184075	
							B103 package unit blowing hot air	Resa Bukikosa	SR 183334	

							A105 AC not powering on	Resa Bukikosa	SR 176273	
							B104 AC blowing hot air	Resa Bukikosa	161519	
							B106 AC not powering on	Resa Bukikosa	163947	
							cafeteria AC-A unit blowing hot air	Resa Bukikosa	163563	
							Cafeteria AC-B unit blowing hot air	Resa Bukikosa	165173	
							C103 AC not working	Resa Bukikosa	173263	
							D101 AC not working	Resa Bukikosa	175486	
							D103 AC not working	Resa Bukikosa	161464	
							D104 AC not working	Resa Bukikosa	175485	
							D105 AC not working	Resa Bukikosa	174084	
							E101 AC not working	Resa Bukikosa	173869	
							E103 AC not working	Resa Bukikosa	163369	
							E105 AC not working	Resa Bukikosa	162681	
							E106 AC not working	Resa Bukikosa	151651	
							Cafeteria stages needs to be replaced. Evidence of Termites	Resa Bukikosa	183645	
Wettengel ES	6/13/2025	Admin	NO	YES	NO	NO	Electrical Boxes in wings - E, G, I constantly tripping off. Electrical panels need replacements due to rust and corrosion.	F & M		
Agueda Johnston MS	August 4-6, 2025	Eliza Paulino, Rowena Guerrero & Tina Wade	NO	YES	NO	NO	On Going Survey Equipment SY 2023-2024 to Present	Gilbert Sanchez	Waiting on Facilities & Maintenance	0%
Astumbo MS	8/4-6/25	Hannah Gutierrez	NO	YES	NO	NO	None	GEFF (landlord)	Assessment conducted by GEFF A/C contract	0%
FBLG MS	July30, 2025	Melissa Mafnas	SELECT	SELECT	SELECT	SELECT	AC not working			
Inalahan MS	30-Jul	Derrick Santos Emily Meno	NO	YES	YES	NO	#186708 - AC in Accreditation room not working; not turning on.	A. Chargualaf	Work request submitted in munis.	0%
Jose Rios MS		Mariann Lujan	NO	YES	NO	NO	AC NOT WORKING CREATIVE WRITING GYM RM 8	PATSY C	INPUTTED on Munis WO # 167725	
								PATSY C		
							GYM 1 - AC 10 Ton Unit not working affecting 3 classrooms		INPUTTED ON MUNIS WO # 170355	
							AC NEEDS CLEANING AND IS LEAKING RM T7	PATSY C	INPUTTED ON MUNIS WO # 168123	
								PATSY C	INPUTTED ON MUNIS WO # 170797	
							REPLACE AC UNITS DAMAGED BY THE TYPHOON - RM T3	PATSY C	INPUTTED ON MUNIS WO # 170798	
							REPLACE AC UNITS DAMAGED BY THE TYPHOON - RM T4	PATSY C	INPUTTED ON MUNIS WO # 170800	
							REPLACE AC UNITS DAMAGED BY THE TYPHOON - HEALTH CLASSROOM	PATSY C	INPUTTED ON MUNIS WO # 170813	
							Room T-1 AIRCONDITIONING NOT WORKING; PIONEER 24K MINI SPLIT AC (NO OT	PATSY C	INPUTTED ON MUNIS WO # 170268	
							GYM ROOF AIR VENT REPLACEMENT - DAMAGE DUE TO TYPHOON MAWAR	PATSY C	INPUTTED ON MUNIS WO # 170269	
							GYM ROOF DAMAGE DUE TO TYPHOON MAWAR	PATSY C	INUTTED ON MUNIS WO # 170270	
							CARPET REPLACEMENT - WALL TO WALL IN ART & CREATIVE WRITING ROOM DAMAGED BY FLOODING TYPHOON	PATSY C	INPUTTED ON MUNIS WO # 170271	

							RPLC LGHT BLBS - 2 MISSING SHIELDS NEED REPLACING IN RM 7		PATSY C	INPUTTED ON MUNIS WO# 186752	
							FLOOR MAINTENAN - TILE REPLACEMENT FOR TILES THAT ARE CRACKED/ DISCOLORED FOR DPHSS INSPECTION TOTALING ALMOST 200 TILES IN SEVERAL		PATSY C	INPUTTED ON MUNIS WO# 186753	
							RPLC LGHT BLBS replace total of 80 lights that are out in several classrooms to prepare for DPHSS inspection		PATSY C	INPUTTED ON MUNIS WO# 186754	
							RPLC LGHT BLBS replace total of 90 light shields that are out in several classrooms to prepare for DPHSS inspection		PATSY C	INPUTTED ON MUNIS WO# 186755	
							100 ceiling tiles to replace damaged or discolored ceiling tiles in several classrooms to prepare for DPHSS inspection		PATSY C	INPUTTED ON MUNIS WO# 186756	
							PEST CONTROL CO termite infestation in 7th grade storage room		PATSY C	INPUTTED ON MUNIS WO# 186757	
							AND EXTERIOR WHITE, BLUE, GREY, NON SKID GREY		PATSY C	INPUTTED ON MUNIS WO# 186758	
							RM 36 ESY TOILET WATER LEAK AND CONTINUOUS FLUSHING		PATSY C	INPUTTED ON MUNIS WO# 187129	
							BOILER NEEDS TO REMOVED FOR DISPOSAL		PATSY C	INPUTTED ON MUNIS WO# 186815	
							BOILER NEEDS TO BE DRAINED PRIOR TO REMOVAL		PATSY C	INPUTTED ON MUNIS WO# 186812	
L.P. Untalan MS	6/20/25	.Martinez Theod	NO	SELECT	NO	YES	A/C in SSO new unit installed need to connect to powersource to be operable		Jeanette Superales	WORK REQUEST # 186760	0%
							Demolition of C111 due to it being condemn		Jeanette Superales	WORK REQUEST # 186760	0%
							Demoliton of C112 due to it being condemn		Jeanette Superales	WORK REQUEST # 186760	0%
							Demolition of C119 due to it being condemn		Jeanette Superales	WORK REQUEST # 186760	0%
							Demolition of C125 due to it being condemn		Jeanette Superales	WORK REQUEST # 176776	0%
							Demolition of C126 due to it being condemn		Jeanette Superales	WORK REQUEST # 176776	0%
							Demolition of C127 due to it being condemn		Jeanette Superales	WORK REQUEST # 176776	0%
							Demolition of E107 due to it being condemn		Jeanette Superales	WORK REQUEST # 176776	0%
Oceanview MS	TBD	al, Joann Susuico, Nicole	NO	YES	NO	NO	Work in Progress to report				
Vicente Benvente MS							RM.10 BOTH AC UNITS BLOWING WARM AIR		MONIQUE & JOLENE		0%
							RM.11 AC UNIT MAKING LOUD NOISE (RIGHT)		MONIQUE & JOLENE		0%
							RM.13 AC BLOWING WARM AIR (RIGHT)		MONIQUE & JOLENE		0%
							RM.22 AC NO POWER (RIGHT)		MONIQUE & JOLENE		0%
							RM.31 AC NO POWER (RIGHT UNIT)		MONIQUE & JOLENE		0%
							RM.37 BOTH AC UNITS NOT WORKING (SPED ROOM)		MONIQUE & JOLENE		0%
							LIBRARY BACK AC UNIT NOT WORKING		MONIQUE & JOLENE		0%
							RM.42 AC UNIT NOT WORKING (RIGHT)		MONIQUE & JOLENE		0%
							RM.48 AC UNIT BLOWING WARM AIR (RIGHT)		MONIQUE & JOLENE		0%

							RM.52 AC UNIT BLOWING WARM AIR (RIGHT)							MONIQUE & JOLENE			0%
							RM.55 AC UNIT BLOWING WARM AIR (RIGHT)							MONIQUE & JOLENE			0%
							RM.56 AC UNIT WORKING BUT MAKING LOUD NOISE OUTSIDE							MONIQUE & JOLENE			0%
							RM.64 AC UNIT NOT WORKING (RIGHT)							MONIQUE & JOLENE			0%
							AO OFFICE AC NOT WORKING							MONIQUE & JOLENE			0%
							MAIN OFFICE LOUNGE AC LEAKS HEAVILY							MONIQUE & JOLENE			0%
							RM.54 REPLACE TILES IN ROOM							MONIQUE & JOLENE			0%
							RM.61 REPLACE TILES IN ROOM							MONIQUE & JOLENE			0%
							RM.65 REPLACE TILES IN ROOM							MONIQUE & JOLENE			0%
							RM.61 DOOR NEEDS REPLACING							MONIQUE & JOLENE			0%
							RM.65 FRONT AND BACK DOOR NEED REPLACING							MONIQUE &			0%
							RM.66 DOOR NEEDS REPLACING							MONIQUE & JOLENE			0%
							GYM BOYS LOCKER ROOM DRAIN NEEDS TO BE SNAKED							MONIQUE & JOLENE			0%
							EXTERIOR DOOR REPLACEMENT (REFURBISHMENT)							L. TAIMANGLO	ON-GOING		90%
GWHS		D. Fullo	SELECT	NO	SELECT	NO	RESTROOM REFURBISHMENT							L. TAIMANGLO	ON-GOING		0%
							EXTERIOR DOOR REPLACEMENT (REFURBISHMENT)							L. TAIMANGLO	ON-GOING		90%
							ELECTRICAL (REFURBISHMENT)							L. TAIMANGLO	ON-GOING		75%
							AWNING REPLACEMENT (REFURBISHMENT)							L. TAIMANGLO	ON-GOING		5%
							CAMPUS PERIMETER FENCING BY SPORTS FIELDS (REPAIRS MADE)							L. TAIMANGLO	ON-GOING		90%
							A108 - ASBESTOS							L. TAIMANGLO	WO #167333		0%
							B104 - ASBESTOS							L. TAIMANGLO			0%
							B-WING STORAGE IN FRONT OF LIBRARY; ASBESTOS							L. TAIMANGLO			0%
							C106 - ASBESTOS							L. TAIMANGLO			0%
							C203 - WALL AND FLOOR REPAIR REQUIRED							L. TAIMANGLO			0%
							C109 - SPACE BEHIND SINK NEEDS TO BE REPLACED; WATER DAMAGE							L. TAIMANGLO			0%
							C104 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPAIR							L. TAIMANGLO			0%
							C105 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPAIR							L. TAIMANGLO			0%
							C110 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPLACEMENT							L. TAIMANGLO			0%
							PAINT PEELING THROUGHOUT CAMPUS HALLWAYS							L. TAIMANGLO			0%
							GYM (WOMEN'S PE OFFICE) - ASBESTOS							L. TAIMANGLO			0%
							GYM (MEN'S PE OFFICE ACROSS FROM WEIGHT ROOM) - AC NOT WORKING; MOL							L. TAIMANGLO			0%
							GIRLS LOCKER ROOM STORAGE - ASBESTOS							L. TAIMANGLO			0%

JFKHS	PENDING	Dr. Rosete		NO	NO	NO	NO	Gym floor resurfacing	TESSIE CRUZ		
								Track and Field	TESSIE CRUZ		
JPTSA	7/14/2025	Erika Cruz		NO	NO	NO	NO	Cracks on paint/wall	coretech	maintenance work order to CTI	
OHS				NO	YES	NO	NO	AC units	GFS/GDOE	Pending FEMA money	0%
								Ventilation	GFS	Work order submitted to GFS	0%
SSHS	6/27/2025	Ronald Canos		NO	NO	SELECT	NO	Request for Balle Gasgas for surveyed equipment	Alicia Fullo - AO	Pending	0%
SOHS	8/1/2025	CHAE L G. MENO, PRINCIPAL		NO	YES	NO	NO	Classrooms with aircondition not working	LEONA AGUON, AO	SERVICE REQUEST SUBMITTED	0%
								Gymnasium AC not working (DPHSS demerits not completed)			
								Library AC not working (DPHSS demerits not completed)			
								Nurse Building (DPHSS demerits not completed)			
								Overgrown Vegetation on fenceline			
								Damaged fencelines - Softball field, between Auditorium and SSO,			
								Fallen light posts			
								Mold throughout school			
								External Lights not working near the front gate			
								Temperature/Humidity problems in Male/Female Restrooms throughout all buildings			
								Classroom metal doors are rusty (need replaement)			
								Roof leaks - 2103, 2106, 2107, 2210, 4114, 4201, 4209, 4212, 2000 Hallway, 2209, Cafeteria (Dinning & Kitchen), Gym, Student Center (JROTC Hallway, STU111, STU112, STU113 & Marketing Classrooms), Main Office (Lobby, Hallway, Male RR), Auditorium			
								Cafeteria floor tiles need to be replaced			
								Cafeteria male restroom need major work performed to unclog the sewer line			
								Cafeteria main entrance door needs repair to prevent slamming of heavy door			

							Walkway lights not working in areas of the campus			
THS	7/25/25	Vicky Sablan	NO	YES	NO	NO	Surveyed textbook Removal	Joel Punzalan/Jonalyn Ceria	Communication with C&I	0%
							Excess textbook Removal	Joel Punzalan/Jonalyn Ceria	Communication with C&I	0%
							Interior Painting in G building	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%
							Replacement of damaged/stained ceiling tiles	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%
							Install light shields in the throne	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%
							Replacement of brokent vinyl tiles in F101, H121, Arena near boys RR	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%
							Building Crack Repairs	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%
							Replacement of light bulbs	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%

Page 1 of 1

Category	Item	Unit	Quantity	Price	Total	Notes
Materials	Cement	kg	100	0.15	15.00	
	Sand	m³	5	120.00	600.00	
	Gravel	m³	3	180.00	540.00	
	Bricks	1000s	2	200.00	400.00	
Labor	Excavation	hr	10	10.00	100.00	
	Foundation	hr	20	15.00	300.00	
	Wall Construction	hr	30	20.00	600.00	
	Roofing	hr	15	12.00	180.00	
Equipment	Excavator	hr	5	40.00	200.00	
	Truck	hr	10	30.00	300.00	
	Generator	hr	5	20.00	100.00	
	Compactor	hr	5	15.00	75.00	
Miscellaneous	Water	liters	1000	0.01	10.00	
	Electricity	hr	10	1.00	10.00	
	Tools	set	1	50.00	50.00	
	Transport	km	100	0.05	5.00	
Subtotal	Materials				1195.00	
	Labor				1080.00	
	Equipment				675.00	
	Miscellaneous				75.00	
Total	Subtotal				2945.00	
	Tax (10%)				294.50	
	Insurance (5%)				147.25	
	Profit (15%)				441.75	
Grand Total	Subtotal				3828.50	
	Tax				382.85	
	Insurance				191.42	
	Profit				574.27	
Net Total	Subtotal				4876.04	
	Tax				487.60	
	Insurance				243.80	
	Profit				731.44	

LOCALLY FUNDED	
Program	No. of Vacancies
HEAD START PROGRAM (Full-Time TEACHER) (831)	0
C&I - GATE (820)	2
ESCL (840)	0
SPECIAL EDUCATION (850)	2
(SPED - PS EVAL & TECHNICAL ASSISTANT)	
TOTAL	4

FEDERALLY FUNDED	
Program	No. of Vacancies
HEAD START PROGRAM (LTFT only) (831)	6
DIVISION OF ESCL - OPPORTUNITY RESOURCE TEACHERS (840) (MIDDLE & HIGH SCHOOLS - LIMITED TERM ONLY)	10
J.P. TORRES SUCCESS ACADEMY SCHOOL (FEDERAL) (438) (MATH)	1
C&I Under the Teacher & Administrator Effectiveness Program - District Teacher Mentor & Instructional Coach (Elem.)	0
CHAMORRO STUDIES DIVISION (Instructional Coach (Chamorro Language & Culture)	0
C&I - GATE (VPA ART) & GATE (MUSIC) Teacher (820)	2
SPECIAL EDUCATION TEACHERS (850) (SPED GEIS, Transitional, ED, Autism, ITNRNT, Resource Room, AC Eval, Pre-School, Technical Assistant)	12
TOTAL	31
TOTAL COMBINED	35

NOTE: Please note that this data is subject to change as the Human Resources continues to accept resignation and retirement as well as positions being filled by certified teachers.

REFERRAL IN PROGRESS - (2)
LIMITED TERM (FT) ONLY - e.g., Coverage for Long Term Leave, MLOA, and increased of student enrollment.
RECOMMENDED APPLICANT - PENDING APPROVAL OF SELECTION/ACCEPTANCE/ADMIN. CLEARANCE/HAS NOT REPORTED

Taxes		2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	2049	2050	2051	2052	2053	2054	2055	2056	2057	2058	2059	2060	2061	2062	2063	2064	2065	2066	2067	2068	2069	2070	2071	2072	2073	2074	2075	2076	2077	2078	2079	2080	2081	2082	2083	2084	2085	2086	2087	2088	2089	2090	2091	2092	2093	2094	2095	2096	2097	2098	2099	2100	2101	2102	2103	2104	2105	2106	2107	2108	2109	2110	2111	2112	2113	2114	2115	2116	2117	2118	2119	2120	2121	2122	2123	2124	2125	2126	2127	2128	2129	2130	2131	2132	2133	2134	2135	2136	2137	2138	2139	2140	2141	2142	2143	2144	2145	2146	2147	2148	2149	2150	2151	2152	2153	2154	2155	2156	2157	2158	2159	2160	2161	2162	2163	2164	2165	2166	2167	2168	2169	2170	2171	2172	2173	2174	2175	2176	2177	2178	2179	2180	2181	2182	2183	2184	2185	2186	2187	2188	2189	2190	2191	2192	2193	2194	2195	2196	2197	2198	2199	2200	2201	2202	2203	2204	2205	2206	2207	2208	2209	2210	2211	2212	2213	2214	2215	2216	2217	2218	2219	2220	2221	2222	2223	2224	2225	2226	2227	2228	2229	2230	2231	2232	2233	2234	2235	2236	2237	2238	2239	2240	2241	2242	2243	2244	2245	2246	2247	2248	2249	2250	2251	2252	2253	2254	2255	2256	2257	2258	2259	2260	2261	2262	2263	2264	2265	2266	2267	2268	2269	2270	2271	2272	2273	2274	2275	2276	2277	2278	2279	2280	2281	2282	2283	2284	2285	2286	2287	2288	2289	2290	2291	2292	2293	2294	2295	2296	2297	2298	2299	2300	2301	2302	2303	2304	2305	2306	2307	2308	2309	2310	2311	2312	2313	2314	2315	2316	2317	2318	2319	2320	2321	2322	2323	2324	2325	2326	2327	2328	2329	2330	2331	2332	2333	2334	2335	2336	2337	2338	2339	2340	2341	2342	2343	2344	2345	2346	2347	2348	2349	2350	2351	2352	2353	2354	2355	2356	2357	2358	2359	2360	2361	2362	2363	2364	2365	2366	2367	2368	2369	2370	2371	2372	2373	2374	2375	2376	2377	2378	2379	2380	2381	2382	2383	2384	2385	2386	2387	2388	2389	2390	2391	2392	2393	2394	2395	2396	2397	2398	2399	2400	2401	2402	2403	2404	2405	2406	2407	2408	2409	2410	2411	2412	2413	2414	2415	2416	2417	2418	2419	2420	2421	2422	2423	2424	2425	2426	2427	2428	2429	2430	2431	2432	2433	2434	2435	2436	2437	2438	2439	2440	2441	2442	2443	2444	2445	2446	2447	2448	2449	2450	2451	2452	2453	2454	2455	2456	2457	2458	2459	2460	2461	2462	2463	2464	2465	2466	2467	2468	2469	2470	2471	2472	2473	2474	2475	2476	2477	2478	2479	2480	2481	2482	2483	2484	2485	2486	2487	2488	2489	2490	2491	2492	2493	2494	2495	2496	2497	2498	2499	2500	2501	2502	2503	2504	2505	2506	2507	2508	2509	2510	2511	2512	2513	2514	2515	2516	2517	2518	2519	2520	2521	2522	2523	2524	2525	2526	2527	2528	2529	2530	2531	2532	2533	2534	2535	2536	2537	2538	2539	2540	2541	2542	2543	2544	2545	2546	2547	2548	2549	2550	2551	2552	2553	2554	2555	2556	2557	2558	2559	2560	2561	2562	2563	2564	2565	2566	2567	2568	2569	2570	2571	2572	2573	2574	2575	2576	2577	2578	2579	2580	2581	2582	2583	2584	2585	2586	2587	2588	2589	2590	2591	2592	2593	2594	2595	2596	2597	2598	2599	2600	2601	2602	2603	2604	2605	2606	2607	2608	2609	2610	2611	2612	2613	2614	2615	2616	2617	2618	2619	2620	2621	2622	2623	2624	2625	2626	2627	2628	2629	2630	2631	2632	2633	2634	2635	2636	2637	2638	2639	2640	2641	2642	2643	2644	2645	2646	2647	2648	2649	2650	2651	2652	2653	2654	2655	2656	2657	2658	2659	2660	2661	2662	2663	2664	2665	2666	2667	2668	2669	2670	2671	2672	2673	2674	2675	2676	2677	2678	2679	2680	2681	2682	2683	2684	2685	2686	2687	2688	2689	2690	2691	2692	2693	2694	2695	2696	2697	2698	2699	2700	2701	2702	2703	2704	2705	2706	2707	2708	2709	2710	2711	2712	2713	2714	2715	2716	2717	2718	2719	2720	2721	2722	2723	2724	2725	2726	2727	2728	2729	2730	2731	2732	2733	2734	2735	2736	2737	2738	2739	2740	2741	2742	2743	2744	2745	2746	2747	2748	2749	2750	2751	2752	2753	2754	2755	2756	2757	2758	2759	2760	2761	2762	2763	2764	2765	2766	2767	2768	2769	2770	2771	2772	2773	2774	2775	2776	2777	2778	2779	2780	2781	2782	2783	2784	2785	2786	2787	2788	2789	2790	2791	2792	2793	2794	2795	2796	2797	2798	2799	2800	2801	2802	2803	2804	2805	2806	2807	2808	2809	2810	2811	2812	2813	2814	2815	2816	2817	2818	2819	2820	2821	2822	2823	2824	2825	2826	2827	2828	2829	2830	2831	2832	2833	2834	2835	2836	2837	2838	2839	2840	2841	2842	2843	2844	2845	2846	2847	2848	2849	2850	2851	2852	2853	2854	2855	2856	2857	2858	2859	2860	2861	2862	2863	2864	2865	2866	2867	2868	2869	2870	2871	2872	2873	2874	2875	2876	2877	2878	2879	2880	2881	2882	2883	2884	2885	2886	2887	2888	2889	2890	2891	2892	2893	2894	2895	2896	2897	2898	2899	2900	2901	2902	2903	2904	2905	2906	2907	2908	2909	2910	2911	2912	2913	2914	2915	2916	2917	2918	2919	2920	2921	2922	2923	2924	2925	2926	2927	2928	2929	2930	2931	2932	2933	2934	2935	2936	2937	2938	2939	2940	2941	2942	2943	2944	2945	2946	2947	2948	2949	2950	2951	2952	2953	2954	2955	2956	2957	2958	2959	2960	2961	2962	2963	2964	2965	2966	2967	2968	2969	2970	2971	2972	2973	2974	2975	2976	2977	2978	2979	2980	2981	2982	2983	2984	2985	2986	2987	2988	2989	2990	2991	2992	2993	2994	2995	2996	2997	2998	2999	3000
-------	--	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------





123456789101112131415161718192021222324252627282930313233343536373839404142434445464748495051525354555657585960616263646566676869707172737475767778798081828384858687888990919293949596979899100

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/11/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	6/4/ - 6/10/2025	

Name of School	Current Student Enrollment (As of _____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Adacao Elementary School	352	0	n/a	0	0	0	NO				6/30/25	Venessa Rosario	32%	7/31/25	Venessa Rosario	32%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 28, 2025	Leased/GFS	60%	YES	Janice Chargualaf	5/14/25	7/31/25	Janice Chargualaf	60%	7/31/25	Janice Chargualaf	Yes

[illegible]

[illegible]

REPORT DATE:	6/11/2025	SY 25-26 School Readiness Report
(WEDNESDAY by 12:00 p.m.) REPORTING PERIOD:	6/3/25 - 6/10/25	
(WEDNESDAY-TUESDAY)		

Name of School	Current Student Enrollment (As of 6/3/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
											Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
AGANA HEIGHTS ELEMENTARY SCHOOL	325	2	2 - Chamorro	0		0		2	0		7/28/25	P. Bamba	85%	7/28/25	P. Bamba	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media?
July 28, 2025	L. Cruz	20%	YES	Dr. J. Cabrera	5/30/25	7/15/25	Dr. J. Cabrera	50%	SY 25-26 Student-	Dr. J. Cabrera	NO

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 11, 2025

6/4/25 - 6/10/2025

SY 25-26 Astumbo Elementary School Readiness Report

Name of School	Current Student Enrollment (As of 6/06/2025)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Astumbo Elementary School	324 (inclusive of tentative Headstart & PreK GATE)	2	3rd grade Teacher SPED Teacher	0	N/A	0	NO				7/18/25	Ms. R. Aquiningoc	75%	7/18/25	Ms. R. Aquiningoc	25%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 18, 2025	Ms. E. Climaco	25%	YES	Mr. Pilarca		5/15/25	7/18/25	Mr. Pilarca	80%	July 30: Kinder (9-10) July 30: New All (11-12) July 31: Returning (9-10)	Mr. Pilarca	YES

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
		YES or NO	Required?	Scheduled?	Complete?							
7/21/2025	Mr. Jonathan Pilarca	NO	YES	NO	NO	ALL A/C THAT ARE NOT PROPERLY VENTILATED:						
						A/C IN BWING: B103 & B104 5 TONS (need to be replaced)	Rayann Fernandez	B103-WR # 186359 / B104- # 186360	0%			
						CWING: C104 5 TONS (need to be replaced	Rayann Fernandez	C104 - WR # 186361	0%			
						DWING: D101, D103, & D104 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	D101 - WR #186362, D103 - WR # 186363 & D104 - WR #186379	0%			
						EWING: E101, E105, & E106 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	E101 - WR # 186380, E105 - WR # 186384 & E106 - WR # 186385	0%			
						FWING: F101, F103 & F105 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	F101 - WR # 186405, F103 - WR # 186408 & F105 - WR # 186406	0%			
						GWING: G102 - SPLIT UNIT (not working at all, needs to be replaced)	Rayann Fernandez	G102 - WR # 186409	0%			
						HWING: H102 -SPLIT UNIT & H103-5 TONS (not working at all, needs to be replaced	Rayann Fernandez	H102 - WR # 186411 & H103 - WR # 186428	0%			
						IWING: I101 & I103 - 5 TONS (not working at all, needs to be replaced)	Rayann Fernandez	I101 - WR # 186430 & I103 - WR # 186639	0%			
						CAFETERIA - DINING AREA (2 Split Unit) Unit D and Unit K (needs to be replaced)	Rayann Fernandez	Cafeteria-2 Units Both in one WR # 186421	0%			

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 11, 2025

6/04/25-6/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 6/4/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
B.P. CARBULLIDO ELEMENTARY SCHOOL	422	0	N/A	0	N/A	3	YES	0	0	NO	5/23/25	ARIES LIPAR	100%	7/21/25	ARIES LIPAR	0%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)			If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 14, 2025	AL GUERRERO	15%	yes	CARMEN ROSARIO			5/14/25	6/13/25	CARMEN ROSARIO	90%	8/1/25	DR. LISA COOPER-NURSE	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
7/11/25	DR. LISA COOPER-NURSE	NO	YES	NO	NO	HANDICAPS RAMPS NEED COVERING	ALFRED GUERRERO	WORK REQUESTS SUBMITTED	0%
						5TH GRADE CLASSROOMS NEED AWNING			
						OUTDOOR STAGE ROOF NEEDS TO BE REPLACED			
						GENERATOR DOOR NEEDS TO BE REPLACED			
						FLOODING IN CLASSROOMS WHEN IT RAINS			

[illegible]

REPORT DATE:

(WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD:

(WEDNESDAY-TUESDAY)

06/11/2025

06/03/2025 - 06/10/2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/10/2025)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY				Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed	
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded								Status
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time							Request to Fill submitted to SPED & DS,C&II?
318 - Price Elementary School	567	2	1 - ESL Coordinator vice Jennifer Flores 1 - SpEd Teacher vice Mae Mendiola	1	1 - Medical Leave of Absence	0		1		NO	7/1/25	Joleen Pangelinan	100%	7/1/25 pending closing out of SY 24-25	Joleen Pangelinan	100%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media?
July 18, 2025	Guam Cleaning Masters		YES	Denise Taimanglo		5/28/25	6/6/25	DENISE TAIMANGLO	95%	8/1/25 9:00 am: 1st - 5th Grade New & Returning Students 11:00 am: Kinder Students	JOHN WESOLOWSKI	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status <div>YES or NO</div>	OPERATION BALLE GASGAS			Indicate type of issues <div>(List items individually)</div>	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
			Required?	Scheduled?	Complete?							
	JOHN WESOLOWSKI	SELECT	SELECT	SELECT	SELECT							

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

11-Jun-25

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

6/4/25 - 6/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of __6/10/25____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
CARLOS L. TAITANO ELEMENTARY SCHOOL	369 (excluding Headstart)	2	ESL	1	SCHOOL AIDE III			6		YES	7/31/25	computer operater		7/31/25	computer operator	0%
		no vacancies at this point due to low enrollment, teachers were moved to were the need is.														

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade level information sent to media?)	
July 31, 2025	Lou Francisco	10%	YES	ADMINISTRATOR	5/19/25	6-31-25	ADMIN	80%	6/30/2025 KINDER 8:30-9:30 1ST THRU 5TH 10:00	ADMIN/LEADERSHIP	NO	

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES							
			Safety issues that will prevent opening on time							
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)	
			Required?	Scheduled?	Complete?					
7/31/2025	ADMIN AND SCHOOL LEADERSHIP TEAM	NO	YES	NO	SELECT	ITEM 13 - Exits- not self-closing and wit gaps in the following areas: Rms 21, 29, 30, 32, 34, and 35 (4 DEMERITS)	F&M	NONE	0%	
						ITEM 14 - Windows in disrepair and or not screened in the following areas: Rm 21, 26, 29, 34, 34, 34 restroom (1 DEMERIT)	F&M	NONE	0%	
						ITEM 15 - Classroom equipment: not peroperly designed and constructed in the following area: Rm 21	F&M	NONE	0%	
						ITEM 20 - Indoor air temperature of occupied rooms not between 70° F: Indoor relative humidity not between 30° - 60° in the following arears: Rms 32 restroom, Boy's restroom near Rm 18, Girls restroom near Rm 18, Network Rm, Principals Office. (6 DEMERITS)	F&M	NONE	0%	
						ITEM 21 - Minimum lighting requirements not met, shades or blinds not provided, light shields not provided in the following areas: Rms 7, 8, 9, 10, 11, 12, 13, 14, 15, 16A, 25, 26, 27, 28 storage, 29, 32, 34, 35, 1 a/c closet 2, a/c closet, 3 a/c closet, 4 a/c closet, 5 a/c closet, 6 a/c closet,	F&M	NONE	0%	

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

Wednesday, June 11, 2025

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

06/04/25 - 06/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/03/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
DANIEL L. PEREZ ELEMENTARY SCHOOL	598	4	2nd Grade/ 3-Chamoru	1	School Aide I	N/A	NO	10		NO	7/31/25	Merleen Cruz	0%	7/31/25	Merleen Cruz	0%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion		Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 31, 2025		Kathleen M. Martinez	0%	NO	Dr. Darlene A. Roberto		NO	7/15/25	Dr. Darlene Roberto	0%	Aug. 04 & 05, 2025	Kathleen Martinez	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
7/15/2025	Dr. Darlene Roberto	NO	YES	NO	NO	PH INSPECTION 06/03/25.	Kathleen Martinez	Variances have been submitted into	100%
						Discprepancies with cleaning, painting, floor tiling. Working on the corrections to be able to PASS inspection.		Mr. Nikolas Cruz in reference to our windows and doors.	
						Working on painting such as bare wood exposed in classroom closets, bathroom partitions that were replaced, and classrooms that really need to be painted.			
						Painting of exterior building, sidewalks.		Service requests have been entered	
						Cleanliness of storage rooms and OVERALL cleanliness of ALL classrooms.		into MUNIS to address issues that can	
						Doors that need to be replaced.		be fixed by our Fac/Maint crew.	
						Windows and exterior louvers that need to be replaced.		School staff cleaning and painting the	
						Admin restroom no floor drain. If floor drain cannot be done, turn RR into a small storage room.		interior/exterior of classrooms, wiping	
						Repairs, replacement of toilets and urinals that are not working.		down of windows.	
						DL Wing boys restroom still condemned as it needs major work to be done.			
						Replacement of all cracked ceramic tiles and vynil tiles that are in disrepair.		Guam Cleaning Masters on also on site	
						Replacement of restroom floor tiles		to get the deep cleaning done. School	

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/11/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	06/04/25 - 06/10/25	

Name of School	Current Student Enrollment (As of 06/03/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Harry S Truman Elementary School	231	1	3RD GRADE	0		0	NO	0	2	YES	7/25/25	Theresa Crisostomo	100%	7/25/25	Theresa Crisostomo	50%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 11, 2025	Gina Morrison	25%	YES	Theresa Crisostomo	5/19/25	6/20/25	Gina Morrison	75%	8/1/25	Annette Salas	NO

[illegible]

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	June 11, 2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	06/03/25 to 06/10/25	

Name of School	Current Student Enrollment (As of 06/03/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Inalåhan Elementary	193	1	3RD GRADE	1	Adm. Aide					NO	7/20/25	JOMAIN CANOVAS	30%	7/20/25	JOMAIN CANOVAS	20%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media? (All grade levels)
July 18, 2025	Linda R.L. Malveaux	15%	NO	Elias T. Taisipic	NO	6/13/25	Elias T. Taisipic	10%	7/31/25	Elias T. Taisipic	NO

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	Wednesday, June 11, 2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 4, 2025 - June 10, 2025	

Name of School	Current Student Enrollment (As of <u>6/3/25</u>)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
J. Q. San Miguel Elementary School	481	4	2-Kinder/1-1st /1-3rd	0		0	NO	1		YES	7/15/25	E. Taisipic	10%	7/15/25	T. Paulino	10%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 18, 2025	I. Perez	10%	YES	E. Taisipic	5/16/25	7/15/25	I. Perez/E. Taisipic	10%	8/4/25	I. Perez/E. Taisipic	NO

[illegible]

[illegible]

REPORT DATE:	6/11/2025	SY 25-26 School Readiness Report
(WEDNESDAY by 12:00 p.m.)		
REPORTING PERIOD:	6/5/25-6/10/25	
(WEDNESDAY-TUESDAY)		

Name of School	Current Student Enrollment (As of _6/3/25_)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
LIGUAN ELEMENTARY SCHOOL	301	1	Chamoru	0	N/A				3	Yes	5/30/25	Clara Mendiola	100%	6/20/25	Clara Mendiola	45%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media?
July 25, 2025	T. Gumataotao	0%	YES	J.Punongbayan	Yes	7/6/25	J.Punongbayan	90%	7/31/25	J.Punongbayan	No

[illegible]

PD Planner submitted &waiting for approval

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

6/10/2025

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

6/4-6/10, 2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of <u>6/10/25</u>)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Maria A. Ulloa Elementary School	525	5	1-5th, 1-4th, 1-ESL, 1-Cham, 1-banked	2	1-Sch Aide III, 1-TA	2	YES				5/30/25	Dr. Jim S. Reyes	100%	7/25/25	Rogelio Ebeo Jr.	70%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
August 5, 2025	Shanei Avilla	10%	YES	Dr. Jim S. Reyes		5/29/25	6/30/25	Shanei Avilla	80%	7/31/25	Dr. Jim S. Reyes	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
6/6/2025	Dr. Jim S. Reyes	YES	YES	NO	NO	Sinks needed in rooms 22,23 &25 to accommodate special needs students and primary levelstudents	Shanei Avilla	inputted into Munis	0%
						Address AC and Ventilation in all community restrooms to comply with public health	Shanei Avilla	inputted into Munis	0%
						Restroom Floor Drains needed in Rms. 10,12,13,14,15,16,17, Teacher's lounge and Nurse's office to comply with Public Health	Shanei Avilla	inputted into Munis	0%
						Demolition and Removal of condemned buildings T12-T15	Shanei Avilla	inputted into Munis	0%
						Lighting fixtures and Lights to fixed throughtout the campus to comply with Public Health	Shanei Avilla	inputted into Munis	0%
						Doors and door jams needing to be replaced to comply with Public Health	Shanei Avilla	inputted into Munis	0%
						Ceiling and floor tiles to be fixed or replaced to comply with Public Health	Shanei Avilla	inputted into Munis	0%

[illegible]

[illegible]

[illegible]

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

11-Jun-25

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

6/4-10/2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 6/10/2025)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY				Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed	
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded								Status
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time							Request to Fill submitted to SPED & DS,C&II?
Merizo Martyrs Memorial School MMMS	182	1	5th	1	School Aide I	0			1	YES	7/15/25	C.Taijeron	25%	7/15/25	C.Taijeron	25%

*Head Start IIs not included

*HR corrected vacancy area

*RTFV approved 6/3/2025

*SPED Submission of RTFV

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion		Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade level information sent to media?)
July 25, 2025		R.Afleje	35%	YES	E.Cepeda		5/28/25	7/15/25	E.Cepeda	50%	8/1/25	E.Cepeda/C.Taijeron	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
6/30/2025	E.Cepeda/Leadership Cadre	NO	YES	NO	NO	A/C Unit Preventive Maintenance Cleaning	R.Afleje	Munis Inputting #187102	0%
						Waterblasting of the Exterior Campus	R.Afleje	Munis Inputting	0%
						Painting of the Interior and Exterior of the Campus due to DPHSS Citation	R.Afleje	Munis Inputting/Self Help #1868046/1861384/1861388	10%
						Door Replacements/Repair due to DPHSS Citation (C1-C3-C5-D1-D2)	R.Afleje	Munis Inputting	0%
						Window Replacements due to DPHSS Citation (A1-A2-A3-A4-A5-C1-C2-C3-C4-C5-C6-D1-D2-D3-D4-D5)	R.Afleje	Munis Inputting	0%
						Ballw Gasgas	R.Afleje	Munis Inputting #187107	
						*Please note the above issues will not prevent the school from opening on time; however, the school team will continue to work to address DPHSS Citations listed above.			

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

11-Jun-25

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

JUNE 04,2025-JUNE10,25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of: MAY 02,2025)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
JUAN M. GUERRERO ELEMENTARY SCHOOL	423 (including CMBES)	5	1-2nd, 2-3rd, 1-sped & 1-cham					1	4	YES	7/31/25	MARCY	50%	7/31/25	MARCY	60%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 31, 2025	FRANNIE	45%	YES	MS ROSE CASTRO	MAY 13,25	7/31/25	MS ROSE CASTRO	100%	JULY 30 @ 10AM	MS ROSE CASTRO	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)	Safety issues that will prevent opening on time		
		YES or NO	Required?	Scheduled?	Complete?							
7/31/2025	FRANNIE	NO	YES	NO	NO	there are gaps on the plexiglass due to different size on AC unit being smaller. I hve inputted it in munis	FRANNIE	To many req numbers to put here	0%			
						All classroom, every closet needs one shelf. Already inputted in munis (cited by ph)	FRANNIE	To many req numbers to put here	0%			
						At the back of the school there still some old materials from the awing still needs to be removed(cited	FRANNIE	184366	0%			
						RM 33 The Ceramic tiles in rm 33 needs to be regROUTED due its turning into dust and as you walk around	FRANNIE	185900	0%			
						RM 32 Is the same as rm 33 it needs to be regROUTED.	FRANNIE	186719	0%			
						Playground equipment needs to be removed due to it being rusty and unsfe for students. (5 playground	FRANNIE	186698	0%			
						Kinder playground there are broken swings needs to be removed	FRANNIE	183271	0%			
						Requesting for 2 big tree to be removed at kinder playground.(students are unable to play there)	FRANNIE	186725	0%			
						RM25 AC UNIT IS BLOWING OUT HOT AIR OLD HISENSE	FRANNIE	185773	0%			
						RM 25 AC UNIT OLD PIONEER IS NOT WORKING PROPERLY 30K	FRANNIE	184423	0%			
						RM 27 OLD PIONEER IS NOT WORKING 30K	FRANNIE	184422	0%			
						RM 16 OLD UNIT NOT WORKING BLOWING OUT HOT AIR HISENSE	FRANNIE	184410	0%			
						RM 20 AC UNIT IS BLOWING OUT HOT AIR	FRANNIE	184125	0%			
						RM 15 AC UNIT IS NOT WORKING. NO POWER NEW PIONEER INVERTER	FRANNIE	186762	0%			

						RM 06 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 06,07,12,&13)	FRANNIE	186763	0%
						RM 08 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 08,09,14,&15)	FRANNIE	186764	0%
						RM 10 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 10,11,16,&17)	FRANNIE	186765	0%
						RM 18 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 18,19,24,&25)	FRANNIE	186766	0%
						RM 20 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 20,21,26,&27)	FRANNIE	186767	0%
						RM 22 REQUESTING TO PARTITION THE QUADS TO INDIVIDUAL ROOMS(STARTING WITH RM 22,23,28,29)	FRANNIE	186768	0%

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/11/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	JUNE 3-JUNE 10	

PCLES	Current Student Enrollment (As of 6/4/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
	300	5	See below	0	NA						6/4/25	Principal	100%	6/27/25	Computer Op	0%

Vacancies: (1) Pre K for Sinipok, (1) First Grade, (1) 2nd Grade, (2) 3rd Grade Pending approval from Budget for one 3rd grade, Pre K and 1st grade position.

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 25, 2025	GCM/STAFF	10%		Principal		6/15/25	Principal	10%	July 30, 2025 Kinder 9am	Principal	NO

[illegible]

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/11/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	6/3/2025 - 6/10/2025	

Name of School	Current Student Enrollment (As of <u>6/4/2025</u>)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
TALOFOFO ELEMENTARY SCHOOL	155	4	2-4th, 1-ESL, 1-Chamorro	0	NA	0	NO	3	0	NO	7/31/25	I. Acfalle	20%	7/31/25	I.Acfalle	20%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 31, 2025	Lou Chaco	10%	YES	L. Chaco	5/20/25	7/31/25	E.Meno	50%	8/1/25	E.Meno	NO

[illegible]

[illegible]

REPORT DATE:
(WEDNESDAY by 12:00 p.m.)

6/4/2025

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

5/27/25-6/03/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/03/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Tamuning Elementary School	640	5	1-2nd Grade	1	Clerk Typist I	6	YES	0	0	NO	6/30/25	Louise Cruz-	5%	6/30/25	Louise Cruz- CO	5%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted		Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
June 30, 2025	Duane Naputi	20%	YES	Dr. Carla Aguon		5/22/25		6/30/25	Dr. Carla Aguon	75%	7/18/25	Dr. Carla Aguon	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES							
			Safety issues that will prevent opening on time							
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)	
			Required?	Scheduled?	Complete?					
6/30/2025	Dr. Carla Aguon	SELECT	YES	YES	NO	Roof leaking in several classrooms	F&M	Inputted in Munis	0%	
						AC's not working in 9 classrooms	F&M	Inputted in Munis	0%	
						Removal of counters/cabinets	F&M	Inputted in Munis	0%	

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 11, 2025

June 03 - 10, 2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/10/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Upi Elementary School	450	7	1 - Kinder; 2 - 1st Grade; 2 CHamoru; 1 ESL; 1 SpEd	3	2 - School Aide I; 1 - Library Tech (Pending RTF approval at Budget)	0		0	0		7/18/25	Tanya Taitano	30%	8/1/25	Tanya Taitano	25%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)	
											Information sent to media?	
July 18, 2025	Resa Bukikosa	38%	YES	Josephine-Dolores Garcia	5/19/25	6/13/25	Eileen Gofigan	95%	8/1/25	Resa Bukikosa	NO	

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
			Safety issues that will prevent opening on time									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
			Required?	Scheduled?	Complete?							
6/6/25	Dr. Eileen Gofigan	NO	YES	NO	NO	A106 package unit blowing hot air	Resa Bukikosa	SR#186465				
						A104 package unit blowing hot air	Resa Bukikosa	SR#186300				
						Library; Split AC leaking; Requesting PM for split units	Resa Bukikosa	SR#186096; SR# 184279 School staff				
						C104 package unit blowing hot air	Resa Bukikosa	SR#184075				
						B103 package unit blowing hot air	Resa Bukikosa	SR 183334				
						A105 AC not powering on	Resa Bukikosa	SR 176273				
						B104 AC blowing hot air	Resa Bukikosa	161519				
						B106 AC not powering on	Resa Bukikosa	163947				
						cafeteria AC-A unit blowing hot air	Resa Bukikosa	163563				

						Cafeteria AC-B unit blowing hot air	Resa Bukikosa	165173	
						C103 AC not working	Resa Bukikosa	173263	
						D101 AC not working	Resa Bukikosa	175486	
						D103 AC not working	Resa Bukikosa	161464	
						D104 AC not working	Resa Bukikosa	175485	
						D105 AC not working	Resa Bukikosa	174084	
						E101 AC not working	Resa Bukikosa	173869	
						E103 AC not working	Resa Bukikosa	163369	
						E105 AC not working	Resa Bukikosa	162681	
						E106 AC not working	Resa Bukikosa	151651	
						Cafeteria stages needs to be replaced. Evidence of Termites	Resa Bukikosa	183645	

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	June 11, 2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 3, 2025 - June 10, 2025	

Name of School	Current Student Enrollment (As of 5-30- <u>2025</u>)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Wettengel Elementary School	543	0 (*pending 1 resignation)	N/A	0	N/A		NO	4		NO	5/30/25	Admin	100%	6/27/25	Computer Operator	15%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 30, 2025	Guam Cleaning Masters	10%	YES	Admin	5/20/25	6/30/25	Admin	25%	7/31/25	Admin	NO

[illegible]

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 11, 2025

6/4/25 - 6/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 6/04/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Agueda I. Johnston Middle School	531	11	Chamorro (2) Career ED (1) Language Arts (2) Math (1) Science (2) Social Studies (1) SPED (2)	1	School Aide III		No	8		Yes	7/15/25	Eileen Quichocho	0%	8/1/25	Eileen Quichocho	0%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted		Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade level) Information sent to media?
August 4, 2025	Eliza U. Paulino (AP) - Tina Wade (AO), direct contacts with contractors Guam Cleaning Masters	30%		Eliza Paulino,Rowena Guerrero & Tina Wade				6/4/25	Eliza Paulino, Rowena Guerrero & Tina Wade	35%	7/22/25	Eliza Paulino,Rowena Guerrero & Tina Wade	

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
			Required?	Scheduled?	Complete?							
August 4-6, 2025	Eliza Paulino, Rowena Guerrero & Tina Wade	NO	YES	NO	NO	On Going Survey Equipment SY 2023-2024 to Present	Gilbert Sanchez	Waiting on Facilities & Maintenance	0%			

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)		SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 4-June 10, 2025	

NAME OF SCHOOL	Current Student Enrollment (As of 6/3/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
ASTUMBO MIDDLE SCHOOL	408	5	4-SPED, Science,	1	Sec. I Typist	0	NO	3	0	YES	5/23/25	Elizabeth San Nicolas	100%	6/20/25	Elizabeth San Nicolas	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
August 1, 2025	John Hernandez	45%	YES	Hannah Gutierrez	5/20/25	6/20/25	Hannah Gutierrez	50%	7/22/25	Hannah Gutierrez	NO

[illegible]

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	4-Jun-25	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	May 27 to June 3, 2025	

Name of School	Current Student Enrollment (As of June 4, 2025)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY					Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
FBLG MIDDLE SCHOOL	859	4	Chamorro/Computer Ed Sci/ Music/Science	0	0	0	NO	0	4	yes	5/23/25	Melissa Mafnas/Cath	80%	7/30/25	Melissa Mafnas/Catherine Cruz	80%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
				Melissa D. Mafnas	6/2/25	7/15/25	Melissa Mafnas	85%	Pending	Melissa D. Mafnas	no

[illegible]

REPORT DATE:
*(WEDNESDAY
by 12:00 p.m.)*

6/11/2025

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 3 - 10, 2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/02/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Inalåhan Middle School	414	9	1 Cham/2 MA/1 MU/1 PE/2 SCI/2 SS	2	SAI & Clerk III	0	NO	0	0	NO	7/30/25	Sharlyna Cruz	50%	7/30/25	Sharlyna Cruz	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media?
				(School Employee)								
July 30, 2025	A. Chargualaf	35%	YES	Emily Meno		5/20/25	7/30/25	S. Cruz	0%	7/29/25	Derrick Santos	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
30-Jul	Derrick Santos Emily Meno	NO	YES	YES	NO	#186708 - AC in Accreditation room not working; not turning on.	A. Chargualaf	Work request submitted in munis.	0%

[illegible]

REPORT DATE:
(WEDNESDAY 6/04-6/10/25
by 12:00 p.m.)

REPORTING PERIOD:
(WEDNESDAY-TUESDAY) June 11, 2025

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of _____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status						
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
										Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed	
JOSE L.G. RIOS MIDDLE SCHOOL	599 6TH: 210 7TH : 191 8TH: 198	14	Health (1) , Physical Education & Health (2) , Science (4), Social Studies (1) , ESL (3), Special Education (1), CRT (1), School Counselor (1)	1	Assistant Principal		YES	3		YES	5/22/25	M. Lujan		7/15/25	Emma Charfauros	10%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	(All grade levels scheduled and information sent to media?)		
									Orientation Date(s)	Responsible Person (School Employee)	
August 1, 2025	PATSY CHARGUALAF	0%	NO	M. Lujan		7/1/25	M. Lujan	50	7/16/25: 9:00 am 6th grade & New Student	M. Lujan & J. Castro	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES							
			Safety issues that will prevent opening on time							
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)	
			Required?	Scheduled?	Complete?					
	Mariann Lujan	NO	YES	NO	NO	AC NOT WORKING CREATIVE WRITING GYM RM 8 GYM 1 - AC 10 Ton Unit not working affecting 3 classrooms AC NEEDS CLEANING AND IS LEAKING RM T7 REPLACE AC UNITS DAMAGED BY THE TYPHOON - RM T3 REPLACE AC UNITS DAMAGED BY THE TYPHOON - RM T4 REPLACE AC UNITS DAMAGED BY THE TYPHOON - HEALTH CLASSROOM Room T-1 AIRCONDITIONING NOT WORKING; PIONEER 24K MINI SPLIT AC (NO OTHER AC IN THE CLASSROOM) GYM ROOF AIR VENT REPLACEMENT - DAMAGE DUE TO TYPHOON MAWAR GYM ROOF DAMAGE DUE TO TYPHOON MAWAR ART ROOM ROOF REPLACEMENT DUE TO DAMAGE BY TYPHOON MAWAR CARPET REPLACEMENT - WALL TO WALL IN ART & CREATIVE WRITING ROOM DAMAGED BY FLOODING TYPHOON INTERIOR DOOR REPLACEMENTS (AP2 OFFICE DOOR, AO OFFICE DOOR, COUSNELING ENTRANCE DOOR) WATER ABSORPTION FROM REPLACE AWNINGS ON THE SIDE OF NURSES OFFICE TO FRONT OF T AND BACK SIDE REPLACE AWNING FROM 1 TO RM T1 DAMAGED BY TYPHOON MAWAR REPLACE AWNING IN ROOM T4 WALKWAY - DAMAGED BY TYPHOON MAWAR REPLACE FLOORING IN TEMPORARY CLASSROOMS DUE TO WATER DAMAGED - RM T4 REPLACE FLOORING IN TEMPORARY CLASSROOMS DUE TO WATER DAMAGED- RM T3 REPLACE FLOORING IN TEMPORARY CLASSROOMS DUE TO WATER DAMAGED - RM T6 REPLACE FLOORING IN TEMPORARY CLASSROOMS DUE TO WATER DAMAGED - RM T7 REPLACE TILES IN T3,T4, T6, T7 DUE TO SEVERE WATER LOG CAUSED BY TYPHOON MAWAR REPLACE SIDE WOOD PANEL IN ROOMS T3, T4, T6 AND T7 DAMAGED BY STRONG WINDS FROM TYPHOON MAWAR ROOF LEAK IN 7TH GRADE STORAGE CAUSED BY TYPHOON MAWAR	PATSY C PAT			

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	June 11, 2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 4-10, 2025	

Luis P. Untalan Middle	Current Student Enrollment (As of 914)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
	912	6	ESL Science, SPED Math, 7th grade Science, Choir, Band, Counselor	3	School Aide III, Clerk II, Administrative Aide	0	NO	0	0	NO	5/23/25	Yayue Zhao	0%	8/1/25	Computer Operator Yayue Zhao (Zoe)	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	Information sent to media? (All grade levels)
July 22, 2025	GCM	30%	YES	Agnes A. Guerrero		5/16/25	5/16/25	Agnes A. Guerrero	100%	July 17 & 18 Incoming 6th & new enrollment	Robert G. Martinez	YES

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
Safety issues that will prevent opening on time									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
6/20/25	Agnes A. Guerrero Robert G. Martiinez Theon Flores Jeanette Superales	NO	SELECT	NO	YES	A/C in SSO new unit installed need to connect to powersource to be operable	Jeanette Superales	WORK REQUEST # 186760	0%
						Demolition of C111 due to it being condemn	Jeanette Superales	WORK REQUEST # 186760	0%
						Demoliton of C112 due to it being condemn	Jeanette Superales	WORK REQUEST # 186760	0%
						Demolition of C119 due to it being condemn	Jeanette Superales	WORK REQUEST # 186760	0%
						Demolition of C125 due to it being condemn	Jeanette Superales	WORK REQUEST # 176776	0%
						Demolition of C126 due to it being condemn	Jeanette Superales	WORK REQUEST # 176776	0%
						Demolition of C127 due to it being condemn	Jeanette Superales	WORK REQUEST # 176776	0%
						Demolition of E107 due to it being condemn	Jeanette Superales	WORK REQUEST # 176776	0%

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	Wednesday, June 011, 2025	<p>To be determined using COVID19 guidelines</p> <h1>SY 25-26 School Readiness Report</h1>
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 04, 2025 to June 10, 2025	

Name of School	Current Student Enrollment (As of _____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
OCEANVIEW MIDDLE SCHOOL	324	8	Reading, Math, PE, Science (3), Social Studies (2)	1	Clerk Typist III	0	NO	1	0	YES	6/30/25	Principal and Computer Op	70%	7/24/25	Computer Operator	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
August 6, 2025	GCM	21%	YES	Principal and Joann Susuico	5/29/25	6/30/25	Principal & Joann	5%	7/25/25	Nicole Nadal & Joann Susuico	YES

[illegible]

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

6/11/2025

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

06/04/25 to 06/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 06/02/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
VSA BENAVENTE MIDDLE SCHOOL	894	6	2 OCS LONG TERM COVERAGE (MLOA 7/8 MATH & 8TH LANG ART), 1 LANG ART (6TH), 1 CHAMORRO LTPT (PAJELA), 1 SCIENCE (6/7 COMBO), 1 ESL SOC STU	3	1 ACCOMODATIO N AIDE, 2 ROVING OCS	1	YES	0	0		5/8/25	Ivonne SanNicolas	100%	7/15/25	Ivonne SanNicolas	40%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 18, 2025	BARBARA GOGUE-SAN AGUSTIN	11%	YES	ADMIN		5/15/25	5/27/25	ADMIN	100%	7/16/25	ADMIN	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
			Required?	Scheduled?	Complete?							
5/27/2025	ADMIN	NO	YES	NO	NO	RM.10 BOTH AC UNITS BLOWING WARM AIR	MONIQUE & JOLENE		0%			
						RM.11 AC UNIT MAKING LOUD NOISE (RIGHT)	MONIQUE & JOLENE		0%			
						RM.13 AC BLOWING WARM AIR (RIGHT)	MONIQUE & JOLENE		0%			
						RM.22 AC NO POWER (RIGHT)	MONIQUE & JOLENE		0%			
						RM.31 AC NO POWER (RIGHT UNIT)	MONIQUE & JOLENE		0%			
						RM.37 BOTH AC UNITS NOT WORKING (SPED ROOM)	MONIQUE & JOLENE		0%			

						LIBRARY BACK AC UNIT NOT WORKING	MONIQUE & JOLENE		0%
						RM.42 AC UNIT NOT WORKING (RIGHT)	MONIQUE & JOLENE		0%
						RM.48 AC UNIT BLOWING WARM AIR (RIGHT)	MONIQUE & JOLENE		0%
						RM.52 AC UNIT BLOWING WARM AIR (RIGHT)	MONIQUE & JOLENE		0%
						RM.55 AC UNIT BLOWING WARM AIR (RIGHT)	MONIQUE & JOLENE		0%
						RM.56 AC UNIT WORKING BUT MAKING LOUD NOISE OUTSIDE	MONIQUE & JOLENE		0%
						RM.64 AC UNIT NOT WORKING (RIGHT)	MONIQUE & JOLENE		0%
						AO OFFICE AC NOT WORKING	MONIQUE & JOLENE		0%
						MAIN OFFICE LOUNGE AC LEAKS HEAVILY	MONIQUE & JOLENE		0%
						RM.54 REPLACE TILES IN ROOM	MONIQUE & JOLENE		0%
						RM.61 REPLACE TILES IN ROOM	MONIQUE & JOLENE		0%
						RM.65 REPLACE TILES IN ROOM	MONIQUE & JOLENE		0%
						RM.61 DOOR NEEDS REPLACING	MONIQUE & JOLENE		0%
						RM.65 FRONT AND BACK DOOR NEED REPLACING	MONIQUE & JOLENE		0%
						RM.66 DOOR NEEDS REPLACING	MONIQUE & JOLENE		0%
						GYM BOYS LOCKER ROOM DRAIN NEEDS TO BE SNAKED	MONIQUE & JOLENE		0%

REPORT DATE:
*(WEDNESDAY
by 12:00 p.m.)*

6/11/25

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

6/3/25-6/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of _____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
OC PES	330	5	2- CHAMORU 1- KINDER 1-1ST GRADE 1- SPED	3	ADMIN ASST. Comp. Op Eff. 7/25/25 Principal Eff. 7/18/25	0		7		NO	8/1/25	JESUS, KIMBERLY	98%	8/1/25	JESUS, KIMBERLY	98%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 1, 2025	Principal	0%	YES	Principal		5/15/25	6/6/25	Principal	90%	8/1/25, 1:00 PM	PRINCIPAL	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES Safety issues that will prevent opening on time									
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)			
		YES or NO	Required?	Scheduled?	Complete?							
7/22/25	PRINCIPAL	NO	YES	NO	NO	WATER FOUNTAIN NOT WORKING	FE GURGUR, SHIRLEY	SERVICE REQ #	0%			
						WATER LINE IN 3RD GRADE BOYS RR AREA IS LEAKING	FE GURGUR, SHIRLEY	SERVICE REQ #	0%			

[illegible]

REPORT DATE:
(WEDNESDAY
by 12:00 p.m.)

10-Jun-25

REPORTING PERIOD:
(WEDNESDAY-TUESDAY)

June 3 - June 10

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of _____)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
George Washington High School	1,167	6	Social Studies & Math	0	0	2	YES	6	0	YES	6/5/25	E. Dela Cruz	100%	7/1/25	E. Dela Cruz	75%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)		If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?	
August 8, 2025	L. Taimanglo	35%		J. Serisola			7/15/25	D. Fullo	85%	7/22/25	J. Serisola	NO	

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
	D. Fullo	SELECT	NO	SELECT	NO	RESTROOM REFURBISHMENT	L. TAIMANGLO	ON-GOING	0%
						EXTERIOR DOOR REPLACEMENT (REFURBISHMENT)	L. TAIMANGLO	ON-GOING	90%
						ELECTRICAL (REFURBISHMENT)	L. TAIMANGLO	ON-GOING	75%
						AWNING REPLACEMENT (REFURBISHMENT)	L. TAIMANGLO	ON-GOING	5%
						CAMPUS PERIMETER FENCING BY SPORTS FIELDS (REPAIRS MADE)	L. TAIMANGLO	ON-GOING	90%
						A108 - ASBESTOS	L. TAIMANGLO	WO #167333	0%
						B104 - ASBESTOS	L. TAIMANGLO		0%
						B-WING STORAGE IN FRONT OF LIBRARY; ASBESTOS	L. TAIMANGLO		0%
						C106 - ASBESTOS	L. TAIMANGLO		0%
						C203 - WALL AND FLOOR REPAIR REQUIRED	L. TAIMANGLO		0%
						C109 - SPACE BEHIND SINK NEEDS TO BE REPLACED; WATER DAMAGE	L. TAIMANGLO		0%
						C104 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPAIR	L. TAIMANGLO		0%
						C105 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPAIR	L. TAIMANGLO		0%
						C110 - CABINETS AND COUNTERS DAMAGED BY TERMITES; NEEDS REPLACEMENT	L. TAIMANGLO		0%

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/10/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	6/4-10/25	

Name of School	Current Student Enrollment (As of 6/10/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY				Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed	
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded								Status
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time							Request to Fill submitted to SPED & DS,C&II?
JOHN F. KENNEDY HIGH	1,621	7	(3) Soc. Studies (1) CPS (1) AFJROTC Instructor (1) Math (1) Band	1	Clerk	YES		11		YES	7/31/25	Catherine Dinega, AP	0%	7/31/25	Catherine Diniega, AP	0%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 31, 2025	Tessie Cruz, AO	35%	YES	Dr. Kin Fernandez	5/29/25	7/30/25	Catherine Dineiga, AP	0%	PENDING	Catherine Dineiga, AP	

[illegible]

[illegible]

[illegible]

REPORT DATE: (WEDNESDAY
by 12:00 p.m.)

REPORTING PERIOD: (WEDNESDAY-TUESDAY)

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	11-Jun-25	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	June 4 - 10, 2025	

Name of School	Current Student Enrollment (As of 6/4/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
SIMON A. SANCHEZ HIGH SCHOOL	1,424	8	2-CHamoru, 2-Sci, 1-ESL Ma, 1-SPED, 1-PE/AD, 1	0	0						5/22/25	Vanessa Quintanilla	100%	6/30/25	Vanessa Quintanilla	95%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels) Information sent to media?
July 30, 2025	Alicia Fullo	0%	NO	Ronald Canos		6/27/25	Jessica Fejeran	90%	July 14-18	Keith Quiambao	NO

[illegible]

[illegible]

REPORT DATE: (WEDNESDAY by 12:00 p.m.)	6/11/2025	SY 25-26 School Readiness Report
REPORTING PERIOD: (WEDNESDAY-TUESDAY)	06/03/25-06/10/2025	

Name of School	Current Student Enrollment (As of 06/10/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides				MASTER SCHEDULE			STUDENT SCHEDULES			
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY				Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed	
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded								Status
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time							Request to Fill submitted to SPED & DS,C&II?
SOUTHERN HIGH SCHOOL	1091	9	1 Health, 2 Science, 1 Social Studies, 2 ESL, 2 SPED, 1 JROTC	3	2- CLERK II, 1 SCHOOL AIDE I						5/27/25	MICHAEL G. MENO, PRINCIPAL	100%	7/31/25	MARIA ELISA SAKABA REYES, CO	70%

DEEP CLEANING OF SCHOOL			STUDENT HANDBOOK COMPLETE			FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION		
									YES response		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels)
											Information sent to media?
July 25, 2025	LEONA AGUON, AO	30%	NO	SHAWNA N. BAMBA, ASST. PRINCIPAL		6/13/25	THOMAS D. SANTOS, AP	10%		MICHAEL G. MENO, PRINCIPAL	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES						
			Safety issues that will prevent opening on time						
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)
			Required?	Scheduled?	Complete?				
8/1/2025	MICHAEL G. MENO, PRINCIPAL	NO	YES	NO	NO	Classrooms with aircondition not working	LEONA AGUON, AO	SERVICE REQUEST SUBMITTED	0%
						Gymnasium AC not working (DPHSS demerits not completed)			
						Library AC not working (DPHSS demerits not completed)			
						Nurse Building (DPHSS demerits not completed)			
						Overgrown Vegetation on fenceline			
						Damaged fencelines - Softball field, between Auditorium and SSO,			
						Fallen light posts			
						Mold throughout school			
						External Lights not working near the front gate			
						Temperature/Humidity problems in Male/Female Restrooms throughout all buildings			
						Classroom metal doors are rusty (need replaement)			
						Roof leaks - 2103, 2106, 2107, 2210, 4114, 4201, 4209, 4212, 2000 Hallway, 2209, Cafeteria (Dinning & Kitchen), Gym, Student Center (JROTC Hallway, STU111, STU112, STU113 & Marketing Classrooms), Main			
						Cafeteria floor tiles need to be replaced			

				Cafeteria male restroom need major work performed to unclog the sewer line			
				Cafeteria main entrance door needs repair to prevent slamming of heavy door			
				Walkway lights not working in areas of the campus			

REPORT DATE:

(WEDNESDAY 6/11/25
by 12:00 p.m.)

REPORTING PERIOD:

(WEDNESDAY-TUESDAY) 6/4/25-6/10/25

SY 25-26 School Readiness Report

Name of School	Current Student Enrollment (As of 6/4/25)	PERSONNEL VACANCIES (LOCAL ONLY)				1:1 Aides					MASTER SCHEDULE			STUDENT SCHEDULES		
		Faculty		Staff		TOTAL # OF VACANCIES - ONLY										
		Total # of Local Vacancies ONLY	Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded		Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total items in the scope ÷ total # completed
						Full Time	Request to Fill submitted to SPED & DS,C&II?	Full Time	Part Time	Request to Fill submitted to SPED & DS,C&II?						
Tiyan High School	950	11	Chamorro-1 Dance-1 Math-3 PE- 1 Science-3 Social Studies-1 Sped-1	1	Computer Operator-1	1	YES	4		YES	5/30/25	Wanda Quintanilla	100%	6/30/25	Wanda Quintanilla	0%%

DEEP CLEANING OF SCHOOL				STUDENT HANDBOOK COMPLETE				FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response	
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)	If YES, date submitted		Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)	(All grade levels Information sent to media?)
July 25, 2025	GCM/3JS	5%	NO	Sophia Duenas			6/30/25	Sophia Duenas	0%	7/29/25	Jonalyn Ceria	NO

Professional Development #2 & #3			CRITICAL MAINTENANCE ISSUES							
Safety issues that will prevent opening on time										
Projected Date of Completion	Responsible Person (School Employee)	COMPLETION Status YES or NO	OPERATION BALLE GASGAS			Indicate type of issues (List items individually)	Responsible Person (School Employee)	Action Taken to address issues	Status (% completed)	
			Required?	Scheduled?	Complete?					
7/25/25	Vicky Sablan	NO	YES	NO	NO	Surveyed textbook Removal	Joel Punzalan/Jonalyn Ceria	Communication with C&I	0%	
						Excess textbook Removal	Joel Punzalan/Jonalyn Ceria	Communication with C&I	0%	
						Interior Painting in G building	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
						Replacement of damaged/stained ceiling tiles	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
						Install light shields in the throne	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
						Replacement of brokrent vinyl tiles in F101, H121, Arena near boys RR	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
						Building Crack Repairs	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
						Replacement of light bulbs	Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	0%	
							Joel Punzalan/Jonalyn Ceria	Sent Workrequest to Coretech and GDOE	90%	

[illegible]

REPORTING PERIOD: (WEDNESDAY-TUESDAY)		
REPORTING DATE: (DUE WEDNESDAY by 12:00PM)		

Name of School	Current Student Enrollment (As of _____)	PERSONNEL
		Faculty
		Total # of Local Vacancies ONLY

DEEP CLEANING OF SCHOOL		
Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)

Administrators	Faculty	Support Staff	GCC	TOTAL

TEACHER WORKDAYS(#1 & #2)			CRITICAL MAINTENANCE ISSUES
Projected	Responsible Person	COMPLETION Status	OPERATION BALLE GASGA

<i>Date of Completion</i>	<i>' (School Employee)</i>		Required?	<i>Scheduled?</i>

SY 23-24 School Re

EL VACANCIES (LOCAL ONLY)			1:1 Aides			
ty	Staff		TOTAL # OF VACANCIES - OF			
Indicate Subject /Area	Total # of Local Vacancies ONLY	Indicate Position Title	Locally Funded	Status	Federally Funded	
			Full Time	Request to Fill submitted to SPED & DS,ESCL?	Full Time	Part Time

STUDENT HANDBOOK COMPLETE

Submission of Final Copy to C&I for Publication	Responsible Person (School Employee)

Yes	NO	Comments	YES	NO	

AS	Indicate type of issues				

Complete?	

Readiness Report

	MASTER SCHEDULE			STUDENT SCHEDULE	
ONLY					
Status	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed) Total Complete ÷ total students enrolled	Projected Date of Completion	Responsible Person (School Employee)
Request to Fill submitted to SPED & DS,ESCL?					


	FACULTY HANDBOOK COMPLETE			STUDENT ORIENTATION YES response	
If YES, date submitted	Projected Date of Completion	Responsible Person (School Employee)	Status (% completed)	Orientation Date(s)	Responsible Person (School Employee)



Comments	YES	NO	Comments	YES	NO

Safety issues that will prevent opening on time					
			Responsible Person (School		

[illegible]



FILES

Status
(% completed)
Total items in the scope
÷ total # completed



(All grade levels

Information sent to
media?



Comments



Status

(% completed)

[illegible]