

## GDOE – FEMA Typhoon Mawar Report

*as of September 19, 2025*

The Guam Department of Education (GDOE) is working on securing FEMA reimbursements in the aftermath of Typhoon Mawar (all new updates are in color blue font.)

Projects that have been awarded:

Project #	Category	Title	Type	Process Step	# Damages	Best Available Cost	Best Available Federal Share Cost	GDOE Share (Non-Reimbursable)	Activity Completion Date
729454	E - Buildings and Equipment	Adacao Elementary School	Estimated Costs	Obligated	3	\$592,980.74	\$533,682.67	\$59,298.07	5/25/2027
729458	E - Buildings and Equipment	Astumbo Elementary School	Estimated Costs	Obligated	3	\$424,925.80	\$382,433.22	\$42,492.58	5/25/2027
729460	E - Buildings and Equipment	GDOE - HeadStart Programs, Federal Program Division, Food Service Warehouse	Estimated Costs	Obligated	4	\$132,575.63	\$119,318.07	\$13,257.56	5/25/2027
730363	B - Emergency Protective Measures	GDOE EPM/OT	Estimated Costs	Obligated	1	\$395,443.16	\$355,898.84	\$39,544.32	11/25/2023
730731	E - Buildings and Equipment	Harry S. Truman Elementary School	Estimated Costs	Obligated	2	\$192,980.74	\$173,682.67	\$19,298.07	5/25/2027
730734	E - Buildings and Equipment	Liguan Elementary School	Estimated Costs	Obligated	3	\$308,401.83	\$277,561.65	\$30,840.18	5/25/2027
730735	E - Buildings and Equipment	Lyndon B. Johnson Elementary School	Estimated Costs	Obligated	2	\$55,243.32	\$49,718.99	\$5,524.33	5/25/2027
730744	E - Buildings and Equipment	Ordot Chalan Elementary School	Estimated Costs	Obligated	2	\$311,026.99	\$279,924.29	\$31,102.70	5/25/2027
730747	E - Buildings and Equipment	Talofof Elementary School	Estimated Costs	Obligated	2	\$29,543.98	\$26,589.59	\$2,954.40	5/25/2027
730750	E - Buildings and Equipment	Agueda Middle School	Estimated Costs	Obligated	3	\$78,285.28	\$70,456.76	\$7,828.53	5/25/2027
730751	E - Buildings and Equipment	Astumbo Middle School	Estimated Costs	Obligated	3	\$836,449.55	\$752,804.60	\$83,644.96	5/25/2027
730752	E - Buildings and Equipment	FB Leon Guerrero Middle School	Estimated Costs	Obligated	2	\$2,302,318.87	\$2,072,086.99	\$230,231.89	5/25/2027
730754	E - Buildings and Equipment	Jose L.G. Rios Middle School	Estimated Costs	Obligated	3	\$336,971.79	\$303,274.62	\$33,697.18	5/25/2027
730756	E - Buildings and Equipment	Luis P. Untalan Middle School	Estimated Costs	Obligated	2	\$264,725.42	\$238,252.88	\$26,472.54	5/25/2027
730759	E - Buildings and Equipment	JP Torres Success Academy	Estimated Costs	Obligated	2	\$142,881.89	\$128,593.70	\$14,288.19	5/25/2027
730760	E - Buildings and Equipment	Okkodo High School	Estimated Costs	Obligated	4	\$1,295,848.32	\$1,166,263.49	\$129,584.83	5/25/2027
730761	E - Buildings and Equipment	Simon Sanchez High School	Estimated Costs	Obligated	1	\$165,853.59	\$149,268.23	\$16,585.36	5/25/2027

## GDOE – FEMA Typhoon Mawar Report

*as of September 19, 2025*

Project #	Category	Title	Type	Process Step	# Damages	Best Available Cost	Best Available Federal Share Cost	GDOE Share (Non-Reimbursable)	Activity Completion Date
730763	E - Buildings and Equipment	Tiyan High School	Estimated Costs	Obligated	2	\$219,843.67	\$197,859.31	\$21,984.37	5/25/2027
798870	B - Emergency Protective Measures	Temporary School Facilities - Simon Sanchez	Specialized	Obligated	1	\$8,016,163.00	\$7,214,546.70	\$801,616.30	12/31/2025

The best available cost total is \$16,102,463.57

Federal Share (90%) is \$14,492,217.27

GDOE Share (10%) is \$1,610,246.36

The following are claims that are being followed up.

- A \$280,230.39 claim has been submitted for air conditioning units at Astumbo Middle School.
  - Guam Recovery Office (GRO) conducted a cursory review of the invoice for 28 HVAC 5 ton units and determined:
    - maintenance and warranties is an unallowable cost for reimbursement.
    - 23 5-ton A/C units are authorized for reimbursement.
    - GRO, in coordination with FEMA, concluded that a scope change is required to consider reimbursement for the remaining 5 HVAC units. GDOE will pursue this scope change under GRO's guidance.
  - A revised reimbursement request for \$280,230.39 has been resubmitted to GRO as of August 14, 2025.
- GDOE is seeking \$390,095.47 in reimbursement for labor and materials used during the typhoon response.
- The Facilities and Maintenance Division to pinpoint completed work orders for schools with obligated FEMA claims. The FEMA team has identified eligible claims and is now compiling the corresponding labor cost, purchase orders and invoices to support reimbursement requests.
  - Timesheets for Facilities and Maintenance Staff who completed work orders of eligible claims
  - Identified completed work orders aligned with FEMA-approved damage claims
  - Assembled purchase orders and vendor invoices for each eligible work order
  - Preparing and reviewing reimbursement packages for submission

### **Simon Sanchez High School Temporary Classroom Project.**

GDOE is coordinating with the Office of the Governor to move forward on the Simon Sanchez High School temporary classroom installation. This partnership taps into other government agencies to provide procurement support, secure funding, and handle the technical requirements for setting up the temporary structures. Draft MOAs for between GDOE and Guam Housing

## **GDOE – FEMA Typhoon Mawar Report**

*as of September 19, 2025*

Corporation and the Guam Department of Public Works have been submitted to partner agencies for their review.

### **FEMA Determination Memorandums**

FEMA has issued memorandums deeming certain claims ineligible, attributing those damages to deferred maintenance rather than direct impacts from Typhoon Mawar. GDOE is reviewing all relevant work orders and will submit an appeal to the Guam Recovery Office for schools affected by the ineligibility determinations.

<b>School</b>	<b>Ineligible Amount</b>	<b>Reason</b>
Maria Ulloa Elementary School	\$43,282.05	The Applicant's request for PA funding to restore and repair specific components of the Facility's playground equipment, roofing, ceiling, fascia, and gutters, in the amount of \$43,282.05, is partially denied, because the Applicant did not demonstrate the claimed damages were a direct result of the incident.
Tamuning Elementary School	\$104,572.80	The Applicant's request for PA funding to restore and repair specific the components of the Facility, in the amount of \$104,572.80. is partially denied, because the Applicant did not demonstrate the claimed damages were a direct result of the incident.
Oceanview Middle School	\$30,788.47	The Applicant's request for PA funding to restore and repair specific components of the Facility, in the amount of \$30,788.47. is partially denied, because the Applicant did not demonstrate the claimed damages were a direct result of the incident.
Upi Elementary School	\$971,996.28	The Applicant's request for PA funding in the amount of is partially \$971,996.28 approved because the Applicant did not obtain and maintain the required insurance resulting from DR1446-GU and the claims for the Facility are not eligible in this subsequent disaster.

GDOE is unable to appeal the denial for Upi Elementary School because there was no insurance coverage related to Super Typhoon Pongsona. Applicants that receive Public Assistance funding to replace, repair, reconstruct, or construct a facility must obtain and maintain insurance to protect the facility against future loss.

### **Okkodo High School Athletic Fields Lighting Issue**

GDOE is still in the process of identifying funds to cover the costs of repairs for the athletic field lights and HVAC systems. Both claims have been approved and are eligible for reimbursement from FEMA, up to a total of \$1.29 million.

## **GDOE – FEMA Typhoon Mawar Report**

*as of September 19, 2025*

The lighting at Okkodo High School's athletic fields has been non-functional for nearly two years due to damages caused by Typhoon Mawar. Community members and sports organizations have consistently expressed concerns about the lack of progress on repairs, which are part of a pending FEMA Public Assistance project.